San Bernardino Associated Governments

| Governments
SAN BAG 1170 W. 3 Street, 2™ Floor, San Bernardino, CA 92410

Working Together Phone: (909) 884-8276  Fax: (909) 885-4407 TRANSPORTATION
www.sanbag.ca.gov MEASURE I

eSan Bernardino County Transportation Commission eSan Bernardino County Transportation Authority
San Bernardino County Congestion Management Agency eService Authority for Freeway Emergencies

AGENDA

Major Projects Committee

May 14, 2009

9:00 a.m.

Location:
SANBAG Offices
The Super Chief Room
1170 W. 3" Street, 2" Floor
San Bernardino, CA 92410

Major Projects Committee Membership

Chair
John Pomierski, Mayor Gary Ovitt, Supervisor Rhodes “Dusty” Rigsby,
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County of San Bernardino City of Redlands
Larry McCallon, Council Member
Josie Gonzales, Supervisor City of Highland Pat Morris, Mayor
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Richard Riddell, Mayor
City of Yucaipa



San Bernardino Associated Governments (SANBAG) is a council of governments formed in 1973 by
joint powers agreement of the cities and the County of San Bernardino. SANBAG is governed by a
Board of Directors consisting of a mayor or designated council member from each of the twenty-four
cities in San Bernardino County and the five members of the San Bernardino County Board of
Supervisors.

In addition to SANBAG, the composition of the SANBAG Board of Directors also serves as the
governing board for several separate legal entities listed below:

The San Bernardino County Transportation Commission, which is responsible for short and long
range transportation planning within San Bernardino County, including coordination and approval of
all public mass transit service, approval of all capital development projects for public transit and
highway projects, and determination of staging and scheduling of construction relative to all
transportation improvement projects in the Transportation Improvement Program.

The San Bernardino County Transportation Authority, which is responsible for administration of the
voter-approved half-cent transportation transactions and use tax levied in the County of
San Bernardino.

The Service Authority for Freeway Emergencies, which is responsible for the administration and
operation of a motorist aid system of call boxes on State freeways and highways within
San Bernardino County.

The Congestion Management Agency, which analyzes the performance level of the regional
transportation system in a manner which ensures consideration of the impacts from new development
and promotes air quality through implementation of strategies in the adopted air quality plans.

As a Subregional Planning Agency, SANBAG represents the San Bernardino County subregion and
assists the Southern California Association of Governments in carrying out its functions as the
metropolitan planning organization. SANBAG performs studies and develops consensus relative to
regional growth forecasts, regional transportation plans, and mobile source components of the air
quality plans.

Items which appear on the monthly Board of Directors agenda are subjects of one or more of the listed
legal authorities. For ease of understanding and timeliness, the agenda items for all of these entities
are consolidated on one agenda. Documents contained in the agenda package are clearly marked with
the appropriate legal entity.
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San Bernardino Associated Governments
County Transportation Commission
County Transportation Authority
Service Authority for Freeway Emergencies
County Congestion Management Agency

Major Projects Committee

May 14, 2009
9:00 a.m.

LOCATION:

Santa Fe Depot
The Super Chief Room

1170 W. 3™ Street, 2" Floor, San Bernardino

CALL TO ORDER —9:00 a.m.
(Meeting chaired by Mayor John Pomierski.)

Attendance
Announcements
Agenda Notices/Modifications — Nessa Williams

Possible Conflict of Interest Issues for the SANBAG Major Projects Pg. 8
Meeting of May 14, 2009

Note agenda item contractors, subcontractors and agents which may require
member abstentions due to conflict of interest and financial interests.
Member abstentions shall be stated and recorded on the appropriate item in
the minutes summary for each month.

Consent Calendar

Consent Calendar items shall be adopted by a single vote unless removed by
Board member request. Items pulled from the consent calendar will be
brought up at the end of the agenda.

Major Projects Attendance Roster

A quorum shall consist of a majority of the membership of each SANBAG
Policy Committee, except that all County Representatives shall be counted as
one for the purpose of establishing a quorum.

Pg. 10

Notes/Action



Consent Calendar Cont...

Construction Change Orders to an on-going SANBAG Construction
Contract with Riverside Construction Co.

Review and ratify change orders. Garry Cohoe

Discussion Calendar

Approve Contract No. C09124 with Parsons for Program Management
and Other Specialty Professional Services

Approve Contract No. C09124 with Parsons for Program Management and
Other Specialty Professional Services in an amount not to exceed
$18,681,751. Garry Cohoe

Master Regulatory Permits Briefing
Receive the Master Regulatory Permits Briefing Garry Cohoe
Local Stimulus Program

Discuss and provide direction on development of a Local Stimulus Program
that distributes funding to cities and the County for transportation projects
in recognition of SANBAG programming all of its American Recovery and
Reinvestment Act (ARRA) funds on the I-215 project. Duane Baker

Construction advertising and bid package approval for SR-210
Establish Existing Planting Work for Segment 4 in the City of Rancho
Cucamonga

Approve plans and specifications and authorize staff to proceed with
advertising for the SR-210 Establish Existing Planting Work project for
Segment 4 in the City of Rancho Cucamonga. Garry Cohoe

Amendment No. 6 to extend the period of performance and increase
the contract amount for Contract 02-042 with Moffatt & Nichol
Engineers for Engineering, Right of Way and Construction Support
Services for the Hunts Lane and Union Pacific Railroad (UPRR) Grade
Separation Project

Approve Amendment No. 6 to Contract 02-042 with Moffatt & Nichol
Engineers to extend the period of performance to June 30, 2013 and to

increase the contract amount by $400,453 for a new not-to-exceed total of
$2,476,215. Garry Cohoe

Pg. 12

Pg. 15

Pg. 49

Pg. 51

Pg. 70

Pg. 72

Notes/Action



10.

11.

12.

13.

14.
15.

Approve appraisals and authorize offers for properties necessary for
the Hunts Lane and Union Pacific Railroad Company (UPRR) Grade
Separation Project

1. Approve appraisals for the railroad grade separation project
(Project) at Hunts Lane and Union Pacific Railroad Company
(UPRR) in the Cities of San Bernardino and Colton.

2. Authorize proceeding with acquisitions of 11 parcels of the
estimated 29 parcels necessary for the Project and utility relocation
design for an estimated amount of $477,000.

Garry Cohoe

Right of Way expenses for the State Street/University Parkway Grade
Separation project

Increase authorized amount for Right of Way acquisition for the State
Street/University Parkway Grade Separation in an amount not to exceed
$550,000. Garry Cohoe

Measure 1 2010-2040 Implementation

Receive report on implementation of Measure I 2010-2040 in accordance
with the newly adopted Strategic Plan. Ty Schuiling

Additional Items from Committee Members
Brief Comments by General Public

Director’s Comments

Acronym Listing

ADJOURNMENT

The next Major Projects Committee
Meeting is June 11, 2009.

Pg. 97

Pg. 100

Pg. 102

Pg. 106

Notes/Action



Meeting Procedures and Rules of Conduct
Meeting Procedures
The Ralph M. Brown Act is the state law which guarantees the public’s right to attend and participate in
meetings of local legislative bodies. These rules have been adopted by the Board of Directors in accordance
with the Brown Act, Government Code 54950 et seq., and shall apply at all meetings of the Board of
Directors and Policy Committees.

Accessibility

The SANBAG meeting facility is accessible to persons with disabilities. If assistive listening devices or other
auxiliary aids or services are needed in order to participate in the public meeting, requests should be made
through the Clerk of the Board at least three (3) business days prior to the Board meeting. The Clerk’s
telephone number is (909) 884-8276 and office is located at 1170 W. 3 Street, 2™ Floor, San Bernardino,
CA.

Agendas — All agendas are posted at 1170 W. 3™ Street, 2™ Floor, San Bernardino at least 72 hours in
advance of the meeting, Staff reports related to agenda items may be reviewed at the SANBAG offices
located at 1170 W. 3" Street, 2™ Floor, San Bernardino and our website: www.sanbag.ca.gov.

Agenda Actions — Items listed on both the “Consent Calendar” and “Items for Discussion” contain
suggested actions. The Board of Directors will generally consider items in the order listed on the agenda.
However, items may be considered in any order. New agenda items can be added and action taken by two-
thirds vote of the Board of Directors.

Closed Session Agenda Items — Consideration of closed session items excludes members of the public.
These items include issues related to personnel, pending litigation, labor negotiations and real estate
negotiations. Prior to each closed session, the Chair will announce the subject matter of the closed session.
If action is taken in closed session, the Chair may report the action to the public at the conclusion of the
closed session.

Public Testimony on an Item — Members of the public are afforded an opportunity to speak on any listed
item. Individuals wishing to address the Board of Directors or Policy Committee Members should complete a
“Request to Speak” form, provided at the rear of the meeting room, and present it to the Clerk prior to the
Board's consideration of the item. A "Request to Speak" form must be completed for each item an individual
wishes to speak on. When recognized by the Chair, speakers should be prepared to step forward and
announce their name and address for the record. In the interest of facilitating the business of the Board,
speakers are limited to three (3) minutes on each item. Additionally, a twelve (12) minute limitation is
established for the total amount of time any one individual may address the Board at any one meeting. The
Chair or a majority of the Board may establish a different time limit as appropriate, and parties to agenda
items shall not be subject to the time limitations.

The Consent Calendar is considered a single item, thus the three (3) minute rule applies. Consent Calendar
items can be pulled at Board member request and will be brought up individually at the specified time in the
agenda allowing further public comment on those items.

Agenda Times — The Board is concerned that discussion take place in a timely and efficient manner.
Agendas may be prepared with estimated times for categorical areas and certain topics to be discussed. These
times may vary according to the length of presentation and amount of resulting discussion on agenda items.

Public Comment — At the end of the agenda, an opportunity is also provided for members of the public to
speak on any subject within the Board’s authority. Matters raised under “Public Comment” may not be acted
upon at that meeting. “Public Testimony on any Item” still apply.

Disruptive Conduct — If any meeting of the Board is willfully disrupted by a person or by a group of
persons so as to render the orderly conduct of the meeting impossible, the Chair may recess the meeting or
order the person, group or groups of person willfully disrupting the meeting to leave the meeting or to be
removed from the meeting. Disruptive conduct includes addressing the Board without first being recognized,
not addressing the subject before the Board, repetitiously addressing the same subject, failing to relinquish the
podium when requested to do so, or otherwise preventing the Board from conducting its meeting in an orderly
manner. Please be aware that a NO SMOKING policy has been established for meetings. Your cooperation
is appreciated!
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SANBAG General Practices for Conducting Meetings
of
Board of Directors and Policy Committees

Basic Agenda Item Discussion.

e The Chair announces the agenda item number and states the subject.

¢ The Chair calls upon the appropriate staff member or Board Member to report on the item.

® The Chair asks members of the Board/Committee if they have any questions or comments on the item.
General discussion ensues.

The Chair calls for public comment based on “Request to Speak” forms which may be submitted.
Following public comment, the Chair announces that public comment is closed and asks if there is any
further discussion by members of the Board/Committee.

e The Chair calls for a motion from members of the Board/Committee.

e Upon a motion, the Chair announces the name of the member who makes the motion. Motions
require a second by a member of the Board/Committee. Upon a second, the Chair announces the
name of the Member who made the second, and the vote is taken.

The Vote as specified in the SANBAG Bylaws.

e Each member of the Board of Directors shall have one vote. In the absence of the official
representative, the alternate shall be entitled to vote. (Board of Directors only.)
* Voting may be either by voice or roll call vote. A roll call vote shall be conducted upon the demand
of five official representatives present, or at the discretion of the presiding officer.
Amendment or Substitute Motion.

e Occasionally a Board Member offers a substitute motion before the vote on a previous motion. In
instances where there is a motion and a second, the maker of the original motion is asked if he would
like to amend his motion to include the substitution or withdraw the motion on the floor. If the maker
of the original motion does not want to amend or withdraw, the substitute motion is not addressed
until after a vote on the first motion.

e Occasionally, a motion dies for lack of a second.

Call for the Question.

e At times, a member of the Board/Committee may “Call for the Question.”
Upon a “Call for the Question,” the Chair may order that the debate stop or may allow for limited
further comment to provide clarity on the proceedings.
e Alternatively and at the Chair’s discretion, the Chair may call for a vote of the Board/Committee to
determine whether or not debate is stopped.
e The Chair re-states the motion before the Board/Committee and calls for the vote on the item.
The Chair.
e At all times, meetings are conducted in accordance with the Chair’s direction.
e These general practices provide guidelines for orderly conduct.
e From time-to-time circumstances require deviation from general practice.
e Deviation from general practice is at the discretion of the Board/Committee Chair.
Courtesy and Decorum.
e These general practices provide for business of the Board/Committee to be conducted efficiently,
fairly and with full participation.
e It is the responsibility of the Chair and Members to maintain common courtesy and decorum.

Adopted By SANBAG Board of Directors January 2008
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m San Bernardino County Transportation Commission ®m San Bernardino County Transportation Authority
= San Bernardino County Congestion Management Agency B Service Authority for Freeway Emergencies

Minute Action

AGENDA ITEM 1
Date: May 14, 2009
Subject: Information Relative to Possible Conflict of Interest

Recommendation’: Note agenda items and contractors/subcontractors, which may require
member abstentions due to possible conflicts of interest.

Background: In accordance with California Government Code 84308, members of the
SANBAG Board may not participate in any action concerning a contract
where they have received a campaign contribution of more than $250 in the
prior twelve months from an entity or individual, except for the initial
award of a competitively bid public works contract. This agenda contains
recommendations for action relative to the following contractors:

Item No. Contract No. Principals & Agents Subcontractors
3-A - C08004 Riverside Construction Co. ACL Construction
GeorgeJ. Olivo Area West Fence
American Steel Placer
Avar Construction

Calmex Engineering
CP Construction
Foundation Pile Inc.
Marina Landscape

Approved
Major Projects Committee

Date: May 14, 2009

Moved. Second:
In Favor: Opposed: Abstained:
Witnessed:

MPCO0905z-gc.docx



Major Projects Agenda Item

May 14, 2009
Page 2
Item No. Contract No. Principals & Agents Subcontractors
3-A (Cont.) C08004 Riverside Construction Co. Steiny & Company
GeorgeJ. Olivo Sudhakar Company
4 C09124 PARSONS ~ S2 Enginering, Inc.
Khalil Saba Chambers Group
8 02-042 Moffatt and Nichol AMEC Inc.
Walt Quesada David Evans & Associates, Inc.
KOA Corporation
LSA & Associates, Inc.
Paragon Partners
VMSA

Financial Impact:  This item has no direct impact on the SANBAG budget.

Reviewed By: This item is prepared monthly for review by SANBAG Board and
Committee members.

MPC0905z-gc.docx
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Governmen
San Bernardino Associated Governments

Working T h 1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 TRANBPORTATION
SIS Phone: (909) 884-8276  Fax: (909) 8854407  Web: www.sanbag.ca.gov MEABURE I

a San Bernardino County Transportation Commission B San Bernardino County Transportation Authority
8 San Bernardino County Congestion Management Agency B Service Authority for Freeway Emergencies

Minute Action

AGENDA ITEM: 3
Date: May 14, 2009

Subject: Construction Change Orders to an on-going SANBAG Construction
Contract with Riverside Construction Co.

Recommendation:” Review and ratify change orders.

Background. Of SANBAG’s twelve on-going construction contracts, one of the
contracts has had construction change orders (CCO’s) approved since the
last Major Projects Committee meeting. The CCO’s are listed below:

A. CN C08004 with Riverside Construction Co. for construction of the
Ramona Avenue/UPRR Grade Separation project: CCO No. 1
($14,064.81 increase to install temporary lighting on Kimberly
Avenue, and extend the 2” street light conduit at the corner of
Kimberly Avenue and Brooks Street)) CCO No. 2 ($19,680.00
increase for additional work on Kimberly Avenue, including removals
of a concrete drainage ditch, concrete slabs, asphalt paving, and
miscellaneous items; construction of a small retaining wall and
concrete driveway approaches; and provide additional asphalt paving);
CCO No. 3 ($61,360.00 increase for additional improvements on State
Street, including to widen the street, remove PCC curbs, gutters,
sidewalks and driveway approaches, remove asphalt concrete in
driveways and miscellaneous items, provide additional grading, place
traffic striping, install permanent delineation and signage, and perform

Approved
Major Projects Committee

Date: May 14, 2009

Moved: Second:

In Favor: Opposed: Abstained:

Witnessed:

mpc0905a-ge.docx
TN 87209000
Attachment: mpc0905al-gc
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Major Projects Agenda Item

May 14, 2009
Page 2

traffic control and flagging); CCO No. 4 ($3,046.41 increase to
compensate the contractor for costs incurred due to a time delay
caused by an alignment conflict of the existing and proposed 24”
storm drain); CCO No. 5 ($835.24 increase to compensate the
contractor for costs incurred due to a time delay caused by an
unidentified 2” gas line discovered during excavation); CCO No. 6
($13,549.10 decrease to modify the 24” storm drain on Ramona
Avenue and Dale Street, adding an additional 40 feet of storm drain
pipe, but eliminating a catch basin, a storm drain manhole, and 55 feet
of storm drain laterals); CCO No. 7 ($544.00 decrease for the
realignment of an 8” sewer line in Dale Street, adding an additional 48
feet of 8” VCP sewer line, but eliminating a sewer manhole); CCO No.
8 ($77,235.07 increase to compensate the contractor for additional
work due to the realignment of the 30” CML&C water line in Dale
Street and Camulos Avenue, and extend the 30” water line into the
blending station at State Street, as requested by Monte Vista Water
District); and CCO No. 9 ($24,000.00 increase to compensate the
contractor for an additional 30” butterfly valve, necessary for the
construction of the 30” water line).

Financial Impact.  This item imposes no financial impact, as all CCOs are within previously
approved contingency amounts. TN 87209000.

Reviewed By: This item will be reviewed by the Major Projects Committee on
May 14, 2009.

Responsible Staff:  Garry Cohoe, Director of Freeway Construction

mpc0905a-gc.docx
TN 87209000
Attachment: mpc0905al-gc
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Minute Action
AGENDA ITEM: 4
Date: May 14, 2009

Subject: Approve Contract No. C09124 with Parsons for Program Management and Other
Specialty Professional Services

Recommendation:"  Approve Contract No. C09124 with Parsons for Program Management and Other
Specialty Professional Services in an amount not to exceed $18,681,751.

Background: This is a new consultant services contract. The contract is for Program
Management and Other Specialty Professional Services. In January 2009 the
Board authorized the release of a Program Management and Other Specialty
Professional Services Request for Qualifications (RFQ) to consultants and the
solicitation began for Statements of Qualifications (SOQ)s.

SANBAG received five (5) SOQs in response to the RFQ. The teams that
submitted SOQs included:

Bechtel

Fluor

Harris & Associates
PBS&J

Parsons

Utilizing the SANBAG consultant selection process, a committee consisting of
representatives from Caltrans, OCTA and SANBAG reviewed and rated the
SOQs. Each Statement of Qualification (SOQ) was rated in five categories; firm
qualifications, personnel qualifications, project understanding, staffing capability,

Approved
Major Projects Committee
Date: May 14, 2009
Moved: Second:
In Favor: Opposed: Abstained:
Witnessed:
mpc0905g-gc.docx
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and project controls approach. All firms/teams submitted SOQs that conveyed a
strong knowledge and understanding of the services needed and substantial
experience for the principal discipline lead staff. However, after deliberations, the
selection panel short-listed three (3) firms/teams. The shortlisted firms were:

o Fluor
e Harris & Associates
e Parsons

Interviews were conducted on March 27, 2009 with a selection panel that
consisted of the same representatives that reviewed the written SOQs. The teams
were rated based on their responses to interview questions. All three firms/teams
exhibited a variety of strengths in their presentation and responses during the
question and answer period. The selection committee unanimously selected the
Parsons team as the most qualified to perform the work and presented the best
understanding of the scope of services.

Cost negotiations yielded breakdowns of different costs for this contract due to
the components which include the core team, on-call technical support, and the
project control system. An estimated annual cost for the Parsons on-site core
team is $3,317,118. The core team will provide project management,
construction management, scheduling, estimation, contract management, and
document control services. The Parsons team also includes on-call technical
support services to provide a multitude of professional services as needed. This is
the team that would assist in reducing Caltrans review time by providing quality
and constructability reviews when needed, thus improving the completeness of
our plans and specifications and shortening the number of submittal and review
cycles. This serves to maintain our project schedules and control or reduce overall
project costs. In addition, the on-call staff and subconsultants would provide
consultation for specialized topics such as environmental, surveying, design/build,
right of way, claims and public outreach. Also, DBE and DVBE firms are
included on the team as well, should the need arise. While utilization is uncertain
for these on-call technical support services an estimated cost is $1,143,995
annually.

Another component of the contract includes procurement, implementation, and
support services for a web-based project control system. The estimated one-time
cost for the start up team is $241,875 with an additional $25,290 for software and
licenses. Thereafter, it is estimated that the system would cost $8,700 per year for
maintenance. The final component of the cost estimate includes Other Direct
Costs estimated at $133,833 per year. After the initial start up of the project
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control system, the annual cost for professional services under this contract is
expected to be approximately $4,603,647.

The selection panel recommends this contract to the Major Projects Committee
and the Board of Directors.

This action is consistent with the 2008/09 Budget. TN 815.
This item will be reviewed by the Major Projects Committee on May 14, 2009.

Garry Cohoe, Director of Freeway Construction
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CONTRACT

FOR

PROGRAM MANAGEMENT AND OTHER SPECIALTY SERVICES

This Contract, entered into this 3rd day of June 2009, by the firm of Parsons (hereinafter called
CONSULTANT) whose address is:

3200 E. Guasti Road, Suite 200
Ontario, CA 91761

and San Bernardino County Transportation Authority (hereinafter called AUTHORITY) whose

address is:

1170 W. 3" Street, 2°® Floor
San Bernardino, CA 92410-1715

Whereas, AUTHORITY desires CONSULTANT to perform certain professional and technical
Services as hereinafter described and CONSULTANT desires to do so for the compensation and
in accordance with the terms and conditions set forth herein.

NOW, THEREFORE, the parties hereto agree as follows:

Article 1

Article 2

C09124 (4).doc

Description of Services

CONSULTANT agrees to perform Services set forth in Attachment "A", Scope of
Services, which is incorporated herein by reference, in accordance with high
professional standards generally accepted in the State of California, in accordance
with the terms and conditions expressed herein and in the sequence, time, and
manner defined therein. The word "Services," as used herein, includes without
limitation, the performance, fulfillment and discharge by CONSULTANT of all
obligations, duties, tasks, and services imposed upon or assumed by
CONSULTANT hereunder; and the Services performed hereunder shall be
completed to the satisfaction of AUTHORITY, with their satisfaction being based
on prevailing professional engineering and other specialty profession services
standards.

Performance Schedule

2.1 The Period of Performance by CONSULTANT under this Contract shall
commence on June 4, 2009 and shall continue in effect for 48 months, until
work is completed, or otherwise terminated, cancelled or extended as
hereinafter provided.

Page 1 0f 21
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Contract Price and Cost Principles

3.1

32

33

34

3.5

Full compensation to CONSULTANT for full and complete performance
of all Services, compliance with all the terms and conditions of this
Contract, payment by CONSULTANT of all obligations incurred in, or
application to, CONSULTANT'"s performance of Services, and for which
CONSULTANT shall furnish all personnel, facilities, equipment, materials,
supplies, and Services (except as may be explicitly set forth in this Contract
as furnished by AUTHORITY), shall not exceed the amounts set forth in
3.2 below.

The total cost for Services to the project shall not exceed $18,681,751.
This amount does not include a contingency. Services to be provided under
terms of this Contract are to be provided on an as needed basis and
compensated for as set forth in Attachment “B” which is incorporated
herein by reference. Utilization of the contingency is not permitted unless
directed in writing by AUTHORITY Project Manager. CONSULTANT’s
fee for services is included in the total estimated contract noted in
Attachment “B”.

CONSULTANT’s overhead rates will be fixed, as set forth in Attachment
“B” for the duration of this Contract. The fixed overhead rate will not be
subject to adjustment. Any percentage increase over the direct labor rate in
Attachment “B” is not permitted without prior authorization from
AUTHORITY.

Not used.

The cost principles set forth in Part 31, Contract Cost Principles and
Procedures, in Title 48, Federal Acquisition Regulations System of the
Code of Federal Regulations (CFR) as constituted on the effective date of
this Contract shall be utilized to determine allowableness of costs under
this Contract and may be modified from time to time by amendment of the
Contract.

3.5.1 The CONSULTANT agrees to comply with Federal Department of
Transportation procedures in accordance with 49 CFR, Part 18,
Uniform Administrative Requirements for Grants and Cooperative
Agreements to State and Local Governments.

3.5.2 Any costs for which payment has been made to CONSULTANT
that are determined by subsequent audit to be unallowable under
48 CFR, Part 31, Contract Cost Principles and Procedures, or 49
CFR, Part 18, Uniform Administrative Requirements for Grants
and Cooperative Agreements to State and Local Governments shall
be repaid by CONSULTANT to AUTHORITY.
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3.5.3 Any subcontract, entered into as a result of this Contract shall
contain all of the provisions of this Section 3.5.

3.6 Any Services provided by the CONSULTANT not specifically covered by
the Scope of Services (Attachment “A”) shall not be compensated without
prior written authorization from AUTHORITY. It shall be
CONSULTANT’s responsibility to recognize and notify AUTHORITY
when services not covered by the Scope of Services have been requested
or are required. All changes and/or modifications to the Scope of Services
shall be made in accordance with Article 12, Changes.

Availability of Funds

This Contract is awarded on the contingency of availability of funds. The
obligation of AUTHORITY is conditioned upon the availability of funds that are
allocated and available for the payment of such an obligation. If funds are not
allocated and available for the continuance of Services performed by
CONSULTANT, Services directly or indirectly involved may be suspended or
terminated by AUTHORITY at the end of the period for which funds are
available. When AUTHORITY becomes aware that any portion of Services that
will or may be affected by a shortage of funds, it will immediately so notify
CONSULTANT. Nothing herein shall relieve AUTHORITY from its obligation
to compensate CONSULTANT for Services actually performed pursuant to this
Contract prior to such notification. No penalty shall accrue to AUTHORITY in
the event this provision is exercised.

Taxes, Duties, Fees

CONSULTANT shall pay when due, and the compensations set forth in Article 3,
Contract Price and Cost Principles, shall be inclusive of all; a) local, municipal,
state, and federal sales and use taxes, b) excise taxes, c) taxes on personal
property owned by CONSULTANT, and d) all other governmental fees and taxes
or charges of whatever nature applicable to CONSULTANT to enable it to
conduct business.

Invoicing and Payments

6.1  The compensation of CONSULTANT as provided herein shall be payable
in 4 week billing period payments, forty-five (45) calendar days after
receipt by AUTHORITY of an invoice prepared in accordance with
instructions below. Payment shall not be construed to be an acceptance of
Services.

6.2  CONSULTANT shall prepare all invoices in a form satisfactory to and
approved by AUTHORITY and it shall be accompanied by documentation
supporting each element of measurement and/or cost. Each invoice will
be for a 4 week billing period and will be marked with AUTHORITY's
project name, contract number, and task order number. Invoices shall be
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submitted within fifteen (15) calendar days for the period covered by the
invoice. Invoices shall include request for payment for Services
(including additional Services authorized by AUTHORITY) completed by
CONSULTANT during each billing period. Any invoice submitted which
fails to comply with the terms of this Contract, including the requirements
of form and documentation, may be returned to CONSULTANT. Any
costs incurred by CONSULTANT in connection with the resubmission of
a proper invoice shall be at CONSULTANT's sole expense.

CONSULTANT shall furnish evidence, satisfactory to AUTHORITY, that
all labor and materials furnished and equipment used during the period
covered by the invoice have been incurred. AUTHORITY shall not be
obligated to make payments to CONSULTANT until CONSULTANT
furnishes such evidence. Upon furnishing such evidence, satisfactory to
AUTHORITY, AUTHORITY shall pay CONSULTANT the full amount
of the invoice less disputed amounts.

CONSULTANT shall include a statement and release with each invoice,
satisfactory to AUTHORITY, that CONSULTANT has fully performed
the Services invoiced pursuant to this Contract for the period covered, and
that all claims of CONSULTANT and its subcontractors for Services
during the period will be satisfied upon the making of such payment.
AUTHORITY shall not be obligated to make payments to
CONSULTANT until CONSULTANT furnishes such statement and
release.

CONSULTANT shall forfeit the fixed fee portion of the progress payment
for any billing period that CONSULTANT fails to submit an invoice
within sixty (60) calendar days after the cutoff date for the billing period.

Appearance at Hearings — If and when required by AUTHORITY,
CONSULTANT shall render assistance at hearings as may be necessary
for the performance of the services.

Documentation and Right of Audit

7.1

7.2

CONSULTANT shall keep and maintain all books, papers, records,
accounting records including but not limited to all direct and indirect costs
allocated to Services, files, accounts, reports, cost proposals with backup
data, and all other material relating to Services. CONSULTANT shall
upon request, make all such materials available to AUTHORITY or its
designee at any reasonable time during the term of the Contract and for
three (3) years from the date of final payment to CONSULTANT, for
auditing, inspection and copying. CONSULTANT shall insert in each of
its subcontracts the above requirement.

The Cost Proposal for this project is subject to a post award audit. After
any post award audit recommendations are received the Cost Proposal
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shall be adjusted by the Consultant and approved by the Contract Manager
to conform to the audit recommendations. The Consultant agrees that
individual items of cost identified in the audit report may be incorporated
into the Agreement (Project Contract) at SANBAG’s sole discretion.
Refusal by the Consultant to incorporate the audit or post award
recommendations will be considered a breach of the Agreement terms and
cause for termination of the Contract without liability by the
CONSULTANT and as provided in article 18.1, Termination for
Convenience.

Responsibility of the Program/Project Manager

8.1  The CONSULTANT shall be responsible for the professional quality,
technical accuracy, and the coordination of all deliverables and other
Services furnished by the CONSULTANT under terms of this Contract.

8.2  In addition to any other requirements of this Contract or duties and
obligations imposed on CONSULTANT by law, the CONSULTANT
shall, as an integral part of its Services, employ quality control procedures
that identify potential risks and uncertainties related to scope, schedule,
cost, quality, and safety of the program and projects and the Services
performed by CONSULTANT within the areas of CONSULTANT
Services and expertise. At any time during performance of the contracted
Scope of Services, should the CONSULTANT observe, encounter, or
identify any unusual circumstances or uncertainties which could pose
potential risk and uncertainties, CONSULTANT shall immediately
document such matters and notify AUTHORITY of said circumstances
and related concerns. CONSULTANT shall also similarly notify
AUTHORITY in regard to the possibility of any natural catastrophe,
potential failure, or any situation that exceeds environmental, design,
and/or construction assumptions and could precipitate a failure.
Notifications under this paragraph shall be specific, clear and timely, and
in a form which will enable AUTHORITY to understand and evaluate the
magnitude and effect of the risk and uncertainties involved.

Reporting Requirements/Deliverables

All Reports and deliverables shall be submitted in accordance with Attachment
"A", Scope of Services.

Permits and Licenses

CONSULTANT shall (without additional compensation) keep current all
governmental permits, certificates and licenses (including professional licenses)
necessary for CONSULTANT to perform Services.
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Technical Direction

11.1

11.2

Performance of Services under this Contract shall be subject to the
technical direction of the AUTHORITY Director of Freeway
Construction, or his designee, as identified in Attachment "A", Scope of
Services, attached to this Contract. The AUTHORITY Contract Manager
will identify his designee, in writing to CONSULTANT, with the notice to
proceed and subsequently with any changes during the Contract period.
The term "Technical Direction" is defined to include, without limitation:

11.1.1 Directions to the CONSULTANT which redirect the Contract
effort, shift work emphasis between work areas or tasks,
require pursuit of certain lines of inquiry, fill in details or
otherwise serve to accomplish the contractual Scope of
Services.

11.1.2 Provision of written information to the CONSULTANT which
assists in the interpretation of drawings, reports, or technical
portions of Service description.

11.1.3 Review and, where required by the Contract, approval of
technical reports, drawings, specifications and technical
information to be delivered by the CONSULTANT to
AUTHORITY or Caltrans under the Contract.

Technical direction must be within the Scope of Services in the Contract.
The AUTHORITY Director of Freeway Construction or designee does not
have the authority to, and may not, issue any technical direction which:

11.2.1 Constitutes an assignment of additional Services outside the
Scope of Services;

11.2.2 Constitutes a change as defined in the Contract clause entitled
"Changes";

11.2.3 In any manner causes an increase or decrease in the Contract's
estimated cost or price or the time required for Contract
performance;

11.2.4 Changes any of the expressed terms, conditions or
specifications of the Contract; or

11.25 Interferes with the CONSULTANT's right to perform the terms
and conditions of the Contract.

11.2.6 A failure of the CONSULTANT and AUTHORITY Contract
Manager to agree that the technical direction is within the
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scope of the Contract, or a failure to agree upon the Contract
action to be taken with respect thereto shall be subject to the
provisions of Article 30, Disputes.

All technical directions shall be issued in writing by the AUTHORITY
Contract Manager or his designee.

The CONSULTANT shall proceed promptly with the performance of
technical directions duly issued by the AUTHORITY Contract Manager or
his designee, in the manner prescribed by this article and within his
authority under the provisions of this clause. If, in the opinion of the
CONSULTANT, any instruction or direction by the AUTHORITY
Contract Manager or his designee, falls within one of the categories
defined in 11.2.1 through 11.2.5 above, the CONSULTANT shall not
proceed but shall notify the Contract Manager in writing within five (5)
working days after receipt of any such instruction or direction and shall
request the Contract Manager to modify the Contract accordingly. Upon
receiving the notification from the CONSULTANT, the Contract Manager
shall:

114.1 Advise the CONSULTANT in writing within thirty (30) days
after receipt of the CONSULTANT's letter that the technical
direction is or is not within the scope of Article 12, Changes;

1142 Advise the CONSULTANT within a reasonable time that
AUTHORITY will or will not issue a written change order.

Changes

12.1

12.2

The Services shall be subject to changes by additions, deletions, or
revisions thereto by AUTHORITY. CONSULTANT will be advised of
any such changes by written notification from AUTHORITY describing
the change.

Promptly after such written notification of change is given to
CONSULTANT by AUTHORITY, CONSULTANT and AUTHORITY
will attempt to negotiate a mutually agreeable change in compensation or
time of performance and amend the Contract accordingly.

Federal and State Mandatory Provisions

13.1

Equal Employment Opportunity/Nondiscrimination

13.1.1 In connection with the execution of this Contract, the
CONSULTANT shall not discriminate directly or indirectly
against any employee or applicant for employment because of
race, color, religion, sex, age, or national origin. The
CONSULTANT shall take action to insure that applicants are
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employed, and that employees are treated during employment,
without regard to their race, color, religion, sex, age, or
national origin. Such action shall include, but not be limited
to, the following: employment, upgrading, demotion, or
transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and
selections of training, including apprenticeship. The
CONSULTANT agrees to post in conspicuous places available
to employees and applicants for employment notices setting
forth the provisions of the Equal Opportunity clause.

The CONSULTANT shall, in all solicitations or
advertisements for employees placed by or on behalf of the
CONSULTANT, state that all qualified applications shall
receive consideration for employment without regard to race,
color, religion, sex, age, or national origin.

The CONSULTANT shall send to each labor union or
representative of workers with which it has a collective
bargaining agreement or other Contract or understanding, a
notice advising the labor union or workers representative of the
CONSULTANT's commitments under this Equal Opportunity
clause, and shall post copies of the notice in conspicuous
places available to employees and applicants for employment.

The CONSULTANT shall comply with all provisions of
Executive Order No 11246 as amended by Executive
Order 11375, and as supplemented in Department of Labor
regulations (41 CFR, Part 60), and shall permit access to its
books, records, and accounts by AUTHORITY and the
Secretary of Labor for purposes of investigation to ascertain
compliance with such rules, regulations, and orders.

In the event of the CONSULTANT'"s noncompliance with the
Equal Opportunity clause of this Contract or any of the said
rules, regulations, or orders, this Contract may be canceled,
terminated, or suspended, in whole or in part, and the
CONSULTANT may be declared ineligible for further
government contracts in accordance with procedures
authorized in Executive Order No. 11246 as amended by
Executive Order 11375, and as supplemented in Department of
Labor Regulations (41 CFR, Part 60).

The CONSULTANT shall include the provisions of paragraphs
(13.1.1) through (13.1.6) of this Article in every subcontract or
purchase order unless exempted by rules, regulations, or orders
of the Secretary of Labor issued pursuant to Section 204 of
Executive Order No. 11246 as amended by Executive

Page 8 of 21
28



Article 14

C09124 (4).doc

Program Management and Other Specialty Services
Contract No. C09124

Order 11375, and as supplemented in Department of Labor
regulations (41 CFR, Part 60), so that such provisions will be
binding upon each subcontract or vendor. The
CONSULTANT shall take such action with respect to any
subcontract or purchase order as AUTHORITY may direct as a
means of enforcing such provisions, including sanctions for
noncompliance. Provided, however, that in the event the
CONSULTANT becomes involved in, or is threatened with,
litigation with a subcontractor or vendor as a result of such
direction by AUTHORITY, the CONSULTANT may request
AUTHORITY to enter into such litigation to protect the
interests of AUTHORITY.

13.2 Handicapped Workers

13.3

13.21 The CONSULTANT will not discriminate against any
employee or applicant for employment because of physical or
mental handicap in regard to any position for which the
employee or applicant for employment is qualified. The
CONSULTANT agrees to take action to employ, advance in
employment and otherwise treat qualified handicapped
individuals without discrimination based upon their physical or
mental handicap in all employment practices such as the
following: employment, upgrading, demotion or transfer,
recruitment, advertising, layoff or termination, rates of pay or
other forms of compensation, and selection for training,
including apprenticeship.

Disadvantaged Business Enterprise/Disabled Veteran Business Enterprise
(DBE/DVBE)

The CONSULTANT shall comply with all DBE/DVBE State and Federal
requirements when performing work which require DBE/DBVE
participation.

Conflict of Interest

141

14.2

The CONSULTANT agrees that it presently has no interest and shall not
acquire any interest, direct or indirect, which would conflict in any manner
or degree with the performance of Services required to be performed
under this Contract. The CONSULTANT further agrees that in the
performance of this Contract, no person having any such interest shall be
employed.

No portion of the funds received by the CONSULTANT under this
Contract shall be used for political activity or to further the election or
defeat of any candidate for public office.
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143 The selected CONSULTANT and SUBCONSULTANT firms whose
representatives occupy the roles of corridor manager, program manager, or
project manager on this contract will be precluded from any award of
future environmental, design or construction management/construction
inspection projects for SANBAG. No conflict of interest shall exist for
SUBCONSULTANT firms who offer services on this contract, other than
those roles specified above, and pursue future environmental, design or
construction management/construction inspection projects with SANBAG.
Firms with existing SANBAG contracts who wish to submit an SOQ will
not be subject to a conflict of interest. In this instance, SANBAG shall
provide a project manager to manage the particular project in question.
The determination of a conflict of interest, direct or incidental, shall be at
the sole discretion of the Director of Freeway Construction.

Key Personnel

15.1 The personnel specified in 15.2 below are considered to be essential to
Services being performed hereunder. Prior to diverting any of the
specified individuals to other projects, or reallocation of tasks and hours of
Services that are the responsibility of key personnel to other personnel, the
CONSULTANT shall notify AUTHORITY reasonably in advance and
shall submit justifications (including proposed substitutions) in sufficient
detail to permit evaluation of the import on the project. Diversion or
reallocation of key personnel shall be subject to written approval by
AUTHORITY. AUTHORITY also reserves the right to approve proposed
substitutions for key personnel. In the event that AUTHORITY and
CONSULTANT cannot agree as to the substitute of key personnel,
AUTHORITY shall be entitled to terminate this Agreement.

15.2 Key Personnel are:
Representations

CONSULTANT agrees with AUTHORITY that Services supplied by
CONSULTANT in performance of this Contract shall be supplied by personnel
who are careful, skilled, experienced and competent in their respective trades or
professions. CONSULTANT agrees that it is supplying professional Services,
findings, and/or recommendations in the performance of this Contract and agrees
with AUTHORITY that the same shall conform to high professional engineering
and environmental principles and standards that are generally accepted in the
State of California.

Proprietary Rights/Confidentiality

17.1 If, as a part of the Contract, CONSULTANT is required to produce
materials, documents, data or information (“Products”), then
CONSULTANT, if requested by AUTHORITY, shall deliver to
AUTHORITY the original of all such Products which shall become the
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property of AUTHORITY.

17.2 All materials; documents, data or information obtained from
AUTHORITY's data files or any AUTHORITY medium furnished to
CONSULTANT in the performance of this Contract will at all times
remain the property of AUTHORITY. Such data or information may not
be used or copied for direct or indirect use outside of these services by
CONSULTANT without the express written consent of AUTHORITY.

17.3 Except as reasonably necessary for the performance of Services,
CONSULTANT and its employees and agents shall hold in confidence the
materials and information referred to in this Article 17, Proprietary
Rights/Confidentiality, which are produced by CONSULTANT for
AUTHORITY in the performance and completion of CONSULTANT's
Services under the Contract, until released in writing by AUTHORITY,
except to the extent such materials and information become a part of
public domain information through no fault of CONSULTANT, or its
employees or agents.

17.4 CONSULTANT shall not use AUTHORITY's name or photographs of the
Project in any professional publication, magazine, trade paper, newspaper,
seminar or other medium without first receiving the express written
consent of AUTHORITY.

17.5  All press releases relating to the Project or this Contract, including graphic
display information to be published in newspapers, magazines, and other
publications, are to be made only by AUTHORITY unless otherwise
agreed to by CONSULTANT and AUTHORITY.

17.6  CONSULTANT agrees that it, and its employees, agents, and
subcontractors will hold confidential and not divulge to third parties
without the prior written consent of AUTHORITY, any information
obtained by CONSULTANT from or through AUTHORITY in connection
with CONSULTANT's performance of this Contract, unless (a) the
information was known to CONSULTANT prior to obtaining same from
AUTHORITY pursuant to a prior Contract; or (b) the information was at
the time of disclosure to CONSULTANT, or thereafter becomes part of
the public domain, but not as a result of the fault or an unauthorized
disclosure of CONSULTANT or its employees, agents, or subcontractors,
or (c) the information was obtained by CONSULTANT from a third party
who did not receive the same, directly or indirectly, from AUTHORITY
and who had, to CONSULTANT's knowledge and belief, the right to
disclose the same.

Article 18  Terminations
18.1 Termination for Convenience. AUTHORITY shall have the right at any
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time, with or without cause, to terminate further performance of Services
by written notice to CONSULTANT specifying the date of termination.
On the date of such termination stated in said notice, CONSULTANT
shall discontinue performance of Services and shall preserve work in
progress and completed work (“Work”), pending AUTHORITY'S
instruction, and shall turn over such Work in accordance with
AUTHORITY's instructions.

18.1.1 CONSULTANT shall deliver to AUTHORITY, in accordance
with AUTHORITY'S instructions, all Products prepared by
CONSULTANT or its subcontracts or furnished to
CONSULTANT by AUTHORITY. Upon such delivery,
CONSULTANT may then invoice AUTHORITY for payment
in accordance with the terms hereof.

18.1.2 If CONSULTANT has fully and completely performed all
obligations under this Contract up to the date of termination,
CONSULTANT shall be entitled to receive from
AUTHORITY as complete and full settlement for such
termination a pro rata share of the Contract cost and a pro rata
share of any fixed fee, for such Services satisfactorily executed
to the date of termination.

18.1.3 CONSULTANT shall be entitled to receive the actual cost
incurred by CONSULTANT to return CONSULTANT's field
tools and equipment, if any, to it or its suppliers' premises, or
to turn over Work and Products in accordance with
AUTHORITY's instructions plus the actual cost necessarily
incurred in effecting the termination.

Termination for Cause. In the event CONSULTANT shall file a petition
in bankruptcy, or shall make a general assignment for the benefit of its
creditors, or if a petition in bankruptcy shall be filed against
CONSULTANT or a receiver shall be appointed on account of its
solvency, or if CONSULTANT shall default in the performance of any
express obligation to be performed by it under this Contract and shall fail
to immediately correct (or if immediate correction is not possible, shall
fail to commence and diligently continue action to correct) such default
within ten (10) calendar days following written notice thereof,
AUTHORITY may, without prejudice to any other rights or remedies
AUTHORITY may have, (a) hold in abeyance further payments to
CONSULTANT; (b) stop any Services of CONSULTANT or its
subcontractors related to such failure until such failure is remedied; and/or
(c) terminate this Contract by written notice to CONSULTANT specifying
the date of termination. In the event of such termination by
AUTHORITY, AUTHORITY may take possession of the Products and
finish Services by whatever method AUTHORITY may deem expedient.
A waiver by AUTHORITY of one default of CONSULTANT shall not be
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considered to be a waiver of any subsequent default of CONSULTANT,
nor be deemed to waive, amend, or modify any term of this Contract.

18.2.1 In the event of termination CONSULTANT shall deliver to
AUTHORITY all finished and unfinished Products prepared
by CONSULTANT or its subcontractors or furnished to
CONSULTANT by AUTHORITY.

18.3  All claims for compensation or reimbursement of costs under any of the
foregoing provisions shall be supported by documentation submitted to
AUTHORITY, satisfactory in form and content to AUTHORITY and
verified by AUTHORITY. In no event shall CONSULTANT be entitled
to any prospective profits or any damages because of such termination.

18.4 The Authority’s Director of Freeway Construction shall have the full
authority and discretion to exercise Authority’s rights under this Article
18, Terminations.

Stop Work Orders

Upon failure of CONSULTANT or its subcontractors to comply with any of the
requirements of this Contract, AUTHORITY shall have the authority to stop any
Services of CONSULTANT or its subcontractors affected by such failure until
such failure is remedied or to terminate this Contract in accordance with Article
18, Termination.

Claims

AUTHORITY shall not be bound to any adjustments in the Contract amount or
scheduled time for CONSULTANT's claim unless expressly agreed to by
AUTHORITY in writing and any such adjustments in the Contract amount so
agreed to in writing shall be paid to CONSULTANT by AUTHORITY. No claim
hereunder by CONSULTANT shall be allowed if asserted after final payments
under this Contract.

Insurance

In order to accomplish the indemnification herein provided for, but without
limiting the indemnification, CONSULTANT shall secure and maintain
throughout the term of the Contract the following types of insurance with limits as
shown:

21.1 Professional Liability Insurance coverage with limits of not less than
$1,000,000, per claim or occurrence and $2,000,000 in the aggregate.
CONSULTANT shall secure and maintain this insurance or “tail”
coverage provided throughout the term of this Contract and for a
minimum of three (3) years after contract completion.

Page 13 0f 21
33



C09124 (4).doc

21.2

213

214

215

21.6

21.7

Program Management and Other Specialty Services
Contract No. C09124

Workers' Compensation Insurance or state-approved self-insurance
program in an amount and form to meet all applicable requirements of the
Labor Code of the State of California, including Employers Liability with
$250,000 limits, covering all persons including volunteers providing
Services on behalf of CONSULTANT and all risks to such persons under
this Agreement.

Comprehensive General Liability Insurance or Commercial General
Liability Insurance, including coverage for Premises and Operations,
Contractual Liability, Personal Injury Liability, Broad-Form Property
Damage and Independent Contractors' Liability, in an amount of not less
than $1,000,000 per occurrence, combined single limit, and $3,000,000 in
the aggregate written on an occurrence form.

For products and completed operations a $2,000,000.00 aggregate shall be
provided.

Comprehensive Automobile Liability Coverage, including owned, non-
owned and hired automobiles, in an amount of not less than $1,000,000
per occurrence, combined single limit, and in the aggregate written on an
occurrence form.

Proof of Coverage. CONSULTANT shall immediately furnish certificates
of insurance to AUTHORITY evidencing the insurance coverage required
above, prior to the commencement of performance of Services hereunder,
and such certificates shall include San Bernardino Associated
Governments/San Bernardino County Transportation Authority and Fluor
Corporation (project administration consultant) as additional insured on
Comprehensive General Liability Insurance or Commercial General
Liability Insurance and auto insurance. The certificates shall provide that
such insurance shall not be terminated without thirty (30) days written
notice to AUTHORITY, and CONSULTANT shall maintain such
insurance from the time CONSULTANT commences performance of
Services hereunder until the completion of such Services.

Additional Insured. All policies, except for Workers’ Compensation and
Professional Liability policies, shall contain endorsements naming
AUTHORITY and its officers, employees, agents, and volunteers as
additional insureds with respect to liabilities arising out of the
performance of Services hereunder. The additional insured endorsements
shall not limit the scope of coverage for AUTHORITY to vicarious
liability but shall allow coverage for AUTHORITY to the full extent
provided by the policy.

Waiver of Subrogation Rights. The CONSULTANT shall require the
carriers of required coverages to waive all rights of subrogation against
AUTHORITY, its officers, employees, agents, volunteers, contractors, and
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subcontractors. All general auto liability insurance coverage provided
shall not prohibit CONSULTANT or CONSULTANT’s employees or
agents from waiving the right of subrogation prior to a loss or claim.
CONSULTANT hereby waives all rights of subrogation against
AUTHORITY.

All policies required herein are to be primary and non-contributory with
any insurance carried or administered by AUTHORITY.

Insurance shall be written by insurers authorized to do business in the
State of California and with a minimum “Best” Insurance Guide rating of
“A-VII”.

The AUTHORITY s contract with its general contractor for each project is
to require such contractor to obtain a Builder’s Risk or Course of
Construction Insurance, insuring on an “All Risks” basis with a limit of
not less than the full insurable replacement cost of the project subject to
deductible amounts as selected by AUTHORITY, and covering the project
and all materials and equipment to be incorporated therein, including
property in transit or elsewhere and insuring the interests of
AUTHORITY, CONSULTANT and its related entities, contractors and
subcontractors of all tiers. The construction contract shall require that such
insurance be primary, and shall include coverage for physical damage
resulting from the Services and shall include an insurer’s waiver of
subrogation or right of recourse in favor of each party insured thereunder.
Furthermore, the construction contract shall require that such insurance
shall remain in effect until the applicable project is completed and
accepted by the AUTHORITY. The CONSULTANT, in its role as Project
Manager, shall ensure that the requirements of this section are met.

Indemnity

CONSULTANT agrees to indemnify, hold harmless, and defend, with counsel
approved by AUTHORITY, AUTHORITY, and their officers, employees (past
and present), agents, and representatives from and against:

22.1

Any claim, cause of action, liability, loss, cost or expense arising from
infringement or improper appropriation or use by AUTHORITY of trade
secrets, proprietary information, know-how, copyright rights or
inventions, arising out of the use of methods, processes, designs,
information, or other items furnished or communicated to AUTHORITY
by CONSULTANT in connection with performance of Services; to the
extent that the methods, processes, designs, information or other items
have been used in the manner and for the purpose intended by this
contract; and
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Any and all claims, causes of action, liabilities, losses, costs or expenses,
that arises out of, pertains to, or relate to the negligence, recklessness, or
willful misconduct of CONSULTANT or its subcontractors, employees, or
agents, in the performance of Services, and includes any and all expenses,
including attorneys' fees, incurred by AUTHORITY for legal action to
enforce CONSULTANT's indemnification obligations hereunder.

Damages due to Errors and Omissions

23.1

23.2

23.3

Architect-Engineer Consultants shall be responsible for the professional
quality, technical accuracy, and coordination of all services required
under this Agreement. A CONSULTANT may be liable for
AUTHORITY costs resulting from errors or deficiencies in designs
furnished under its Agreement.

When a modification to a construction contract is required because of an
error or deficiency in the services provided under this Agreement, the
contracting officer (with the advice of technical personnel and legal
counsel) shall consider the extent to which the Consultant may be
reasonably liable.

AUTHORITY’s contracting officer shall enforce the liability and collect
the amount due, if the recoverable cost will exceed the administrative
cost involved or is otherwise in the AUTHORITY’s interest. The
contracting officer shall include in the Agreement file a written statement

of the reasons for the decision to recover or not to recover the costs from
the CONSULTANT.

Ownership of Drawings and Data

All drawings, specifications reports and other data developed by CONSULTANT
under this Contract shall become the property of AUTHORITY when prepared,
whether delivered to AUTHORITY or not.

Subcontracts

25.1

CONSULTANT shall not subcontract performance of all or any portion of
Services under this Contract, excepting to subcontractors listed in the
CONSULTANT's proposal, without first notifying AUTHORITY of the
intended subcontracting and obtaining AUTHORITY's Project Manager’s
approval in writing of the subcontracting and the subcontractor. The
definition of subcontractor and the requirements for subcontractors
hereunder shall include all lower-tier subcontracts.

CONSULTANT agrees that any and all subcontractors of CONSULTANT
will comply with the terms of this Contract applicable to the portion of
Services performed by them. If requested by AUTHORITY,
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CONSULTANT shall furnish AUTHORITY a copy of the proposed
subcontract for AUTHORITY's approval of the terms and conditions
thereof and shall not execute such subcontract untii AUTHORITY has
approved such terms and conditions. AUTHORITY approval shall not be
unreasonably withheld.

25.3 Approval by AUTHORITY of any Services to be subcontracted and the
subcontractor to perform said Services will not relieve CONSULTANT of
any responsibility or liability in regard to the acceptable and complete
performance of said Services.

25.4 Any substitution of subcontractors must be approved in writing by
AUTHORITY’s Contract Manager.

Inspection and Access

AUTHORITY shall at all times have access during normal business hours to
CONSULTANT"s operations and products wherever they are in preparation or
progress, and CONSULTANT shall provide sufficient, safe, and proper facilities
for such access and inspection thereof. Inspection or lack of inspection by
AUTHORITY, shall not be deemed to be a waiver of any of their rights to require
CONSULTANT to comply with the Contract or to subsequently reject
unsatisfactory Services or products.

Independent Contractor

CONSULTANT is and shall be at all times an independent contractor.
Accordingly, all Services provided by CONSULTANT shall be done and
performed by CONSULTANT under the sole supervision, direction and control of
CONSULTANT. AUTHORITY shall rely on CONSULTANT for results only,
and shall have no right at any time to direct or supervise CONSULTANT or
CONSULTANT's employees in the performance of Services or as to the manner,
means and methods by which Services are performed. All workers furnished by
CONSULTANT pursuant to this Contract, and all representatives of
CONSULTANT, shall be and remain the employees or agents of CONSULTANT
or of CONSULTANT's subcontractor(s) at all times, and shall not at any time or
for any purpose whatsoever be considered employees or agents of AUTHORITY.

Precedence

28.1 The Contract documents consist of these General Terms and Conditions
and Attachment "A", Scope of Services, Attachment “B”, Billing Rate
Schedule, CONSULTANT's Statement of Qualifications and
AUTHORITY's Request for Qualifications which are incorporated herein
by reference.

28.2  The following order of precedence shall apply:
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28.2.1 This Contract, its General Terms and Conditions, and
Attachments

28.2.2 CONSULTANT's Statement of Qualifications

28.2.3 AUTHORITY's Request for Qualifications

In the event of an express conflict between the documents listed in Article
28.2, or between any other documents which are a part of the Contract,
CONSULTANT shall notify AUTHORITY immediately and shall comply
with AUTHORITY's resolution of the conflict.

Communications and Notices

29.1 Any and all notices permitted or required to be given hereunder shall be
deemed duly given (a) upon actual delivery, if delivery is personally
made; or (b) upon delivery into the United States Mail if delivery is by
postage paid certified mail (return receipt requested), fax or private
courier. Each such notice shall be sent to the respective party at the
address indicated below or to any other address as the respective parties
may designate from time to time by a notice given in accordance with this
Article. A change in address may be made by notifying the other party in
writing.

For CONSULTANT:

Name: PARSONS

Address: 3200 E. Guasti Road, Suite 200
Ontario, CA 91761

Attn: Khalil Saba

Phone:  (909)218-3590

Fax: (909)218-3605

For AUTHORITY:

Name: San Bernardino Associated Governments

Address: 1170 W. 3" Street, 2™ Floor
San Bernardino, CA 92410-1715

Attn: Mr. Garry Cohoe

Phone:  (909) 884-8276

Fax: (909) 885-4407

29.2  All communications pursuant to or in connection with this Contract shall
be marked with AUTHORITY's Contract and job numbers.

Disputes

30.1 In the event any dispute arises between the parties hereto under or in

connection with this Contact (including but not limited to disputes over
payments, reimbursements, costs, expenses, Services to be performed,
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Scope of Services and/or time of performance), the dispute shall be
decided by the Contract Manager of AUTHORITY or his duly authorized
representative within thirty (30) calendar days after notice thereof in
writing which shall include a particular statement of the grounds of the
dispute. If CONSULTANT does not agree with the decision, then
CONSULTANT shall have thirty (30) calendar days after receipt of the
decision in which to file a written appeal thereto with the Executive
Director of AUTHORITY. If the Executive Director fails to resolve the
dispute in a manner acceptable to CONSULTANT, then such appeal shall
be decided by a court of competent jurisdiction.

30.2 During resolution of the dispute, CONSULTANT shall proceed with
performance of this Contract with due diligence.

Gratuities

CONSULTANT, its employees, agents, or representatives shall not offer or give
to an officer, official, or employee of AUTHORITY, gifts, entertainment,
payments, loans, or other gratuities to influence the award of a Contract or obtain
favorable treatment under a Contract.

Review and Acceptance

All Services performed by CONSULTANT shall be subject to periodic review
and approval by the representatives of AUTHORITY at any and all places where
such performance may be carried on. Failure of AUTHORITY to make such
review, or to discover defective Work, shall not prejudice the rights of
AUTHORITY at the time of final acceptance. All Services performed by
CONSULTANT shall be subject to periodic and final review and acceptance by
AUTHORITY upon completion of all Services.

Safety

CONSULTANT shall comply strictly with all local, municipal, state, and federal
safety and health laws, orders and regulations applicable to CONSULTANT's
operations in the performance of Services hereunder.

Assignment

CONSULTANT shall not assign this Contract wholly or in Part, voluntarily, by
operation of law, or otherwise without first obtaining the written consent of
AUTHORITY. Subject to the foregoing, the provisions of this Contract shall
extend to the benefit of and be binding upon the successors and assigns of the
parties hereto.

Amendments
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This Contract may only be changed by an amendment duly executed by
CONSULTANT and AUTHORITY except, that changes to the Contract to
implement administrative changes such as approved changes in key personnel
may be made by administrative amendment signed by CONSULTANT and
AUTHORITY's Contracts Manager or other duly authorized representative.

Governing Law and Venue

This Contract shall be subject to the laws and jurisdiction of the State of
California. The parties acknowledge and agree that this Contract was entered into
and intended to be performed in whole or substantial part in San Bernardino
County, California. The parties agree that the venue for any action or claim
brought by any party to this Contract will be the Central District of San
Bernardino County. Each party hereby waives any law or rule of court that would
allow them to request or demand a change of venue. If any action or claim
concerning this Contract is brought by any third party, the parties hereto agree to
use their best efforts to obtain a change of venue to the Central District of San
Bernardino County.

Prevailing Wages

The CONSULTANT is alerted to the requirements of California Labor Code
Section 1770 et seq. and agrees to defend, indemnify, and hold harmless
AUTHORITY and its officers, employees, consultant, and agents from any claim
or liability including, without limitation, attorneys’ fees, arising from any failure
or alleged failure to comply with California Labor Code Section 1770 et seq.

Contingent Fee

The CONSULTANT warrants, by execution of this Contract, that no person or
selling agency has been employed or retained to solicit or secure this Contract
upon an agreement or understanding for a commission, percentage, brokerage, or
contingent fee, excepting bona fide employees or bona fide established
commercial or selling agencies maintained by the CONSULTANT for the
purpose of securing business. For breach or violation of this warranty,
AUTHORITY has the right to annul this Contract without liability, pay only for
the value of Services actually performed, or in its discretion, to deduct from the
Contract price or consideration, or otherwise recover, the full amount of such
commission, percentage, brokerage, or contingent fee.

Location of Performance
NOT USED
Entire Document

40.1 This Contract and its attachments constitute the sole and only agreement
governing Services and supersedes any prior understandings, written or
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oral, between the parties respecting the within subject matter. All
previous proposals, offers, and other communications, written or oral,
relative to this Contract, are superseded except to the extent that they have
been incorporated into this Contract.

No agent, employee or representative of AUTHORITY has any authority
to bind AUTHORITY to any affirmation, representation or warranty
outside of, or in conflict with, the stated terms of this Contract, and
CONSULTANT hereby stipulates that it has not relied, and will not rely,
on same.

As this Contract was jointly prepared by both parties, the language in all
parts of this Contract will be construed, in all cases, according to its fair
meaning, and not for or against either party.

Article 41 Attorney’s Fees

If any legal action is instituted to enforce or declare any party’s rights hereunder,
each party, including the prevailing party, must bear its own costs and attorneys’
fees. This paragraph shall not apply to those costs and attorneys’ fees directly
arising from any third party legal action against a party hereto and payable under
Article 22, Indemnity.

IN WITNESS WHEREQF, the parties hereto have executed this Contract on the day and year
below written, but effective as of the day and year first set forth above.

San Bernardino Associated Governments

By: By:
Gary C. Ovitt, President
Principal SANBAG Board of Directors
Date: Date:
APPROVED AS TO LEGAL FORM:
By:
Jean-Rene Basle
SANBAG Counsel
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CONTRACT NO: C09124

EFFECTIVE DATE: TBD
by and between

San Bernardino
County Transportation Authority

and
PARSONS

To

PROVIDE PROGRAM MANAGEMENT AND OTHER SPECIALTY
SERVICES

for

THE MEASURE I PROGRAM

. In San Bernardino County, California
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SCOPE OF WORK

Program Management and other Specialty Professional Services

The San Bernardino County Transportation Authority is contracting for Program
Management Consultant services to support the implementation of various
transportation projects.

1.0 BACKGROUND

San Bernardino County Transportation Authority (SANBAG) is responsible for managing
transportation projects in San Bernardino County including environmental, design, and
construction. The projects comprise improvements for freeways, highways, grade
crossings, and local roads. In addition, an environmental mitigation project is included.
SANBAG is obligated to deliver the projects using the funds available and in a timely
manner. The Project Management Consultant (CONSULTANT) will assist the SANBAG
staff by providing staff assistance and technical expertise in managing and overseeing
transportation projects.

Each project will be a significant undertaking that requires CONSULTANT assistance to
serve as advisors, managers, and extension to SANBAG staff.

2.0 GENERAL DESCRIPTION OF SERVICES

CONSULTANT shall function as extension of SANBAG staff and supplement SANBAG
staff by providing specialized expertise as required to effectively manage the program
as well as individual projects. Under this scope of work, CONSULTANT shall assist
SANBAG staff in the oversight, management, and completion of all work associated
with the development of the projects thru construction. CONSULTANT shall also assist
in the procurement of professional services for project components. CONSULTANT'’s
support shall be in the following general categories:

Program Management

Project Management

Technical Oversight and Support
Contract Management

Project Controls

V V V V V V¥V

Administrative Support
»  Construction Management
SANBAG will provide overall direction for the transportation program and assign its own

staff to perform specific job responsibilities. CONSULTANT shall supplement SANBAG
staff and provide specialized expertise as requested.
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3.0 SCOPE OF SERVICES
3.1 Program Management

CONSULTANT shall assist in managing and directing CONSULTANT personnel
assigned in project management, technical oversight and support, contract
management, project controls, administrative support, and construction management in
an effort to deliver the remaining existing Measure | Projects as well as the upcoming
Measure [ projects. CONSULTANT shall provide technical expertise and support in all
areas of project management, construction management, project controls, and other
specialty subjects related to transportation and environmental mitigation projects.
Reporting of project scope, schedule, and cost shall be performed routinely and as
requested for various audiences. It is anticipated the CONSULTANT Program Manager
will neither require a full time staff member nor report to SANBAG facilities daily. If the
CONSULTANT Program Manager is assigned full time and reports to the SANBAG
facility daily then the representative shall also serve as a project manager on specific
SANBAG projects.

3.2 Project Management

CONSULTANT shall assist SANBAG in managing both corridor and individual
transportation projects. CONSULTANT shall work with SANBAG, other consuitants,
federal agencies and its agents, Caltrans, County of San Bernardino, utility companies,
various cities, and other stakeholders to assist in developing these projects. Activities
include, but are not limited to:

e Project management activities, collaborative practices, and problem
solving for both corridor and project level.

¢ On-going project management direction and coordination.

e Write and maintain project management plans with particular emphasis on
meeting Federal Highway Administration (FHWA) and Caltrans
requirements.

e Support in coordination of interagency and public/involvement/consensus
building including the preparation of presentation materials and making
presentation, as requested, and documentation of this process.

o Ability to maintain and foster relationships with agencies, local
governments, and other consultants.

e Assist in coordinating projects with agencies such as Federal Highway
Administration (FHWA), Caltrans, County of San Bernardino, cities, utility
companies, and other local agencies and stakeholders.

¢ Maintain scope, cost, and schedule for projects and programs.
o Work on an integrated team relationship with SANBAG’s staff.
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Manage and oversee other consultant's work, including performing design
reviews.

Establish project delivery plans and maintain adherence to them.
Assure quality and efficient/timely completion of all project components.

Coordinate design reviews by other governmental agencies and private
companies.

3.3 Technical Support

CONSULTANT shall assist SANBAG in the oversight of work performed by other

consultants.

CONSULTANT shall provide technical assistance on an as-needed basis.

This work may be performed by CONSULTANT staff assigned to SANBAG's office or by
others working out of the CONSULTANT's office. As necessary, support in technical
areas will be specifically requested and identified by SANBAG. Activities include, but
are not limited to:

Technical Support

C09124 (4).doc

CONSULTANT shall provide as-needed transportation engineering and
technical expertise in all major elements of architecture and engineering
(civil, structural, electrical, traffic, landscape architecture, drainage,
utilities) as they pertain to design of transportation projects.

Development, maintenance, and control of design criteria and standards
for transportation projects.

Prepare and review cost estimates and unit costs in accordance with
FHWA and/or Caltrans guidelines.

Advise SANBAG staff in technical matters and assist in the resolution of
technical issues and problems, including claims review and resolution.

Value engineering and constructability review expertise as needed.

Provide utility coordination, agreement preparation, and execution
assistance.

Assist in the preparation and implementation of Project Management
Plans.

Coordinate peer reviews and partnering sessions.

Provide expertise in preparing information to meet Project
Approval/Environmental Document (PA&ED), Project, Specifications &
Estimates (PS&E), Bid Package, and Advertise & Award requirements
including any progress reporting.

Risk analysis support.
Preparation of graphics and visuals.
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Specialized reports as assigned, including pre- and post- construction
surveys.

3.4 Contract Management

CONSULTANT shall provide contract management assistance to the SANBAG staff.
Activities include, but are not limited to:

Support in procurements of other consultants on the transportation
projects, including assistance with project delivery methods, and contract
administration.

Assist SANBAG staff in preparing cooperative agreements with other
agencies, and consultant agreements, amendments, and scopes of work.

Assist in reviewing other consultant, or local agency invoices for
compliance with contract or cooperative agreement terms, including
review for accuracy and consistency.

Assist in administering payments, and other associated general
administrative activities.

Prepare contract status reports.

3.5 Project Controls

CONSULTANT shall assist the SANBAG staff with scheduling, budgeting, cost control,
change control, quality control, and document control. Activities include, but are not

limited to:

C09124 (4).doc

Assist in establishing and maintaining the transportation program
schedule, and monitor the individual project schedules.

Assist in establishing project budgets and monitoring cost estimating by
other consultants.

Manage and maintain current cost estimates for each project and evaluate
and incorporate any cost or project scope changes.

Monitor the Quality Assurance/Quality Control (QA/QC) program
established by other consultants working on the transportation program,
including establishing an overall program standard of quality and
monitoring its adherence.

Update, manage, and maintain the SANBAG document control system
and database per SANBAG procedures. All incoming and outgoing items
shall be logged, filed and distributed. Other document control activities
include the logging and storage of archival information, security of
controlled documents, and electronic file maintenance. Accurate records
of correspondence, drawings, reports, and other project related
documents and deliverables shall be maintained.
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e Provide expertise of state-of-the-art knowledge of information technology
practices as related to project controls.

3.6 Administrative Support

CONSULTANT shall provide day-to-day administrative support to the SANBAG Project
Management Team developing transportation projects. This administrative support
shall provide all necessary administrative and secretarial assistance. Anticipated
activities include, but are not limited to:

e Assisting in the preparation of reports and correspondence.

e Data processing and preparation of databases, spreadsheets, flow
diagrams, agendas, meeting reports, coordinate travel arrangements, and
assist in drafting power point presentations.

e Research and summarization as requested.
e Other administrative duties as assigned.

3.7 Construction Management Support

CONSULTANT shall provide as needed construction management consultation for
constructability review and claims evaluation and resolution.

4.0 STAFFING
4.1 Level of Support

All CONSULTANT staff shall work in an integrated team relationship with SANBAG staff
members, as well as other consultants. The level of effort required by the
CONSULTANT key staff team under this contract shall be of such level to provide the
project management and project control to ensure the successful delivery of a well
managed program. The CONSULTANT key staff shall be assigned full-time and shall
be available Monday thru Friday. The level of effort of this key staff will be re-evaluated
periodically to assure that the appropriate level of support is maintained. SANBAG shall
have sole discretion in defining and making changes in positions and tasks assigned to
CONSULTANT during any re-evaluations. CONSULTANT shall provide support in the
following functions:

e Corridor Project Management

e Project Management

e Technical Oversight and Support
e Project Controls

e Contract Management

e Administrative Support
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e Construction Management

Due to the potential variability in the transportation program requirements,
CONSULTANT shall supplement the core staff by providing SANBAG approved
specialized personnel/expertise as required to assist in effectively providing the
functions above.

4.2 Location

The CONSULTANT core staff shall be co-located with SANBAG staff at its
administration facilities located at 1170 W 3™ St, San Bernardino, CA 92410.

4.3 Material and Services Provided By SANBAG

SANBAG will provide office space, furniture, basic computer hardware and software,
telephones, office supplies, and printing services to individuals assigned to SANBAG's
office in San Bernardino, California. Any special equipment, specialized computer
software, or supplies required by these individuals shall be provided by CONSULTANT.

5.0 DELIVERABLES
5.1 Anticipated Deliverables

CONSULTANT shall cause to happen the deliverables pertinent to tasks assigned by
SANBAG. Deliverables for the transportation program include, but are not limited to:

e Project management plans ¢ Planning reports and studies as

e Project schedules assigned

e Design/other consultant reviews * Graphics and visuals

« Utility agreements » Agency cooperative agreements

e Design criteria(s) and standards * rig’::;rrnnzﬁ zgifr%gt;?g
e Cost estimates (capital and O&M) Project status reports
¢ Value engineering, constructability
and peer review session reports Program schedules

e Risk analysis documentation e Project budgets

e Technical reports and studies as QA/QC monitoring reports
assigned ¢ Document control logs
e Constructability Review e Project closeouts

e Claims Review, Consultation

Specific deliverables will be further defined during the term of the Agreement.
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S San Bernardino Associated Governments

Working T h 1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 TRANSPORTATION
MAUICIISECRSE Phone: (909) 884-8276  Fox: (909) 885-4407  Web: www.sanbag.ca.gov MEABURE I

m San Bernardino County Transportation Commission m San Bernardino County Transportation Authority
® San Bernardino County Congestion Management Agency m Service Authority for Freeway Emergencies

Minute Action

AGENDA ITEM: _ 5

Date: May 14, 2009
Subject: Master Regulatory Permits Briefing
Recommendation:” Receive the Master Regulatory Permits Briefing

Background: Coming to agreement with the resource agencies on the impacts and the
associated mitigation is very time consuming and can have a major influence on a
highway project's delivery schedule. With mitigation land becoming scarce in
this region, obtaining mitigation land will take evev a longer duration. The best
way to offset this risk to a project's schedule is to enter into Master Regulatory
Permits with the Federal and State resource agencies.

With project development commencing on the new Measure 2010-2040 projects,
now is a opportune time to consider entering into Master Regulatory Permits.
Initial discussions have been held with US Fish and Wildlife and they are very
interested in participating in the development of a Master Agreement for
environmental habitat and species that they have jurisdictions over.

The development of a Master Permits requires determing the environmental
impacts of all the proposed projects; identifying the Master Permits to seek, which
is dependent on the magnitude of the environmental constraints and the project
schedule; identify the amount of mitigation land required and potential mitigation
banks; negotiate Master Permit and mitigation with the resource agencies; and

Approved
Major Projects Committee

Date: __May 14, 2009

Moved: Second:
In Favor: Opposed: Abstained:
Witnessed:

mpc0905d-gc.docx
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May 14, 2009
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Financial Impact.
Reviewed By:

Responsible Staff.

mpc0905d-ge.docx

receive formal approval of mitigation ratios and requirements to allow early
purchase of the mitigation bank.

The advantage of the Master Permit is the requirements are established,
streamlining the process to obtain an individual project permit; mitigation
property is purchased early and in large in large contiguous pieces; and mitigation
ratio is usually lower as resource agencies prefer large contiguous pieces of
property to mitigate many projects instead of small pieces of land to mitigate and
individual project.

To assist in the timely delivery of the Measure 2010-2040 projects staff
recommends that the analysis to determine the types of Master Regulatory
Permits be conducted, and negotiations be entered into with the regulatory
agencies be entered into for such permits.

SANBAG's environmental consultant will be providing additional information
during their presentation at the meeting.

No financial impact, information only.
This item will be reviewed by the Major Projects Committee on May 14, 2009.

Garry Cohoe, Director of Freeway Construction
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1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 TRANSPORTATION

MELSEREECRIEE Phone: (909) 884-8276  Fax: (909) 885-4407  Web: www.sanbag.ca.gov MEABURE I

= San Bernardino County Transportation Commission m  San Bemnardino County Transportation Authority
a San Bernardino County Congestion Management Agency ®8 Service Authority for Freeway Emergencies

Minute Action
AGENDA ITEM: 6

Date: May 14, 2009
Subject: Local Stimulus Program

Recommendation:" Discuss and provide direction on development of a Local Stimulus Program that
distributes funding to cities and the County for transportation projects in
recognition of SANBAG programming all of its American Recovery and
Reinvestment Act (ARRA) funds on the I-215 project.

Background: In April 2009, the SANBAG Board of Directors gave direction to develop options
for a Local Stimulus Program in exchange for placing American Recovery and
Reinvestment Act (ARRA) funds on the I-215 project. It was further directed that
any program meet the intent of the California State legislation that distributed
ARRA funds. That legislation states:

“It is the intent of the Legislature that at least 40 percent of the funds
apportioned to a metropolitan planning organization, county
transportation commission, or regional transportation planning
agency be available for suballocation by that entity to a city, county,
or city and county for projects that meet the requirements of the
American Recovery and Reinvestment Act of 2009 and this chapter.”

While the legislation includes this intent, it does not make the 40% a requirement.
This was done to allow flexibility in designing implementation plans because it is
clear that not every jurisdiction has the ability to meet all of the federal guidelines
attached to ARRA funds.

Approved
Major Projects Committee

Date: May 14, 2009
Moved: Second:
In Favor: Opposed: Abstained:
Witnessed:
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60109000

51



Major Projects Committee

May 14, 2009
Page 2

MPC0905a-DAB
60109000

This is the first draft of a Local Stimulus Program and is being presented to the
Major Projects and Mountain/Desert Committees for feedback and direction.
This information will then be used for a final draft to be presented again to the
committees in June and to the Board of Directors in July 2009.

This proposed Local Stimulus Program will pass funds to local agencies in an
amount equivalent to 40% of the ARRA funds SANBAG received under the
Regional Surface Transportation Program (RSTP) distribution formula as cited in
AB 3x 20. Under that formula, SANBAG is receiving $2.05 million for areas
with less than 5,000 population (ARRA Rural) and $76.45 million for areas over
5,000 population (ARRA Urban) for a grand total of $78.5 million. It should be
noted that this total amount excludes $2.4 million in Transportation Enhancement
(TE) funds that would not be applicable to roadway construction and are being
applied directly to qualifying regional projects. However, these amounts have
been adjusted slightly by trading $818,000 in ARRA Rural funds to the Riverside
County Transportation Commission (RCTC) where they have eligible rural
projects, in exchange for $818,000 in ARRA Urban funds that were required
for I-215. The new total is then $1.2 million in ARRA Rural funds and $77.3
million in ARRA Urban funds for a grand total of ARRA construction funds that
remains the same at $78.5 million. The 40% share of $78.5 million is
$31.4 million.

Funding Source for Local Stimulus Program

As SANBAG does not have $31.4 million in unallocated funds currently available
to fund the Local Stimulus Program, staff has had to spend some time analyzing
potential pools of money for this program. One confirmed source and three
possible sources of funds became apparent.

1. $1.2 million of ARRA Rural funds is confirmed and will be allocated to eligible
projects in areas of less than 5,000 population. This allocation will be counted
against the County’s share of the Local Stimulus Program. These ARRA Rural
funds can’t be used on I-215 and are thus available for obligation through the
Caltrans Local Assistance process for the Local Stimulus Program.

2. $10 million in the current Measure I Major Projects fund balance is immediately
available for allocation to the Local Stimulus Program. This would still leave an
appropriate fund balance to cover other Valley major projects and any
contingencies on Measure I funded projects.
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3. Measure I Major Projects funds currently allocated to projects that will not be

needed immediately. Some of this money could be used for a Local Stimulus
Programs but it would need to be replaced before it is needed for the construction
of the projects to which it is allocated. Examples of the projects that don’t need
Measure I funds immediately are the 1-215 landscaping and the 1-210 Pepper
ramps. It is anticipated that cost savings that may result from the I-215
construction, State Transportation Improvement Program (STIP) allocations
freed up because ARRA funds were used instead, and State/Local Partnership
Program (SLPP) could replace the rest of the funds. These sources of
replacement funds, however, are not guaranteed which places some of
SANBAG?’s major projects at risk.

State/Local Partnership Program (SLPP) funds approved as part of
Proposition 1B. This source of funds is equal to approximately $10 million per
year over the next five years. Using funds from the SLPP brings
some restrictions. The first restriction is that SLPP funds must be matched on a
one to one basis by revenues from any voter-approved local or regional tax or fee
solely dedicated to transportation improvements. In San Bernardino County, the
only eligible local match is from Measure I. The second restriction is that
projects receiving SLPP funds must be approved by the California Transportation
Commission (CTC). Also, only $10 million a year is made available and so it
may take an additional year before the allocation sufficient for our needs would
be available. Finally, the SLPP funds will come from Proposition 1B bonds that
need to be sold by the State of California and there is no set date when that may
happen.

Knowing these restrictions, staff has examined two possible scenarios for funding
the Local Stimulus Program.

Funding Option 1

This scenario involves Measure I fund balance, ARRA Rural, Measure I Major
Projects and SLPP funds. In this scenario both SANBAG and local agencies
share the risk if there are any delays in the state funding the SLPP. The ARRA
Rural and Measure I funds would be available immediately and the SLPP funds
are expected next year, though there is no guarantee. The funding for this
scenario breaks down as follows:

MPC0905a-DAB
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$1.2 million from ARRA Rural

$10 million from Measure | fund balance

$5.1 million from Measure | Major Projects committed to current projects
. $15.1 from SLPP

TOTAL:  $31.4 million total Local Stimulus Program

B oW

Funding Option 2

This funding scenario involves using ARRA Rural funds with the balance of the
Local Stimulus Program coming from Measure I fund balance and Measure I
Major Project funds committed but not immediately needed for construction. It is
further proposed that this scenario apply a discount to the Measure I funds to
recognize the risk to SANBAG major projects and the benefit local agencies will
receive due to reduced costs because of significantly reduced regulatory
requirements. By using Measure I funds, local agencies will get the benefit of a
clean source of money to use on local priorities without having first to obtain
approval from the CTC, Caltrans or to comply with federal environmental
guidelines. These funds are also available immediately. Recognizing the benefits
of clean money versus money with many regulations attached, it is a common
practice to apply a discount in a range of 25% to 33%. In this scenario, SANBAG
is proposing a 15% discount on the Measure I funds. This discount recognizes the
risk that regional project funding faces and provides a nearly equivalent amount
of actual construction funds to local agencies compared to if they had to comply
with more stringent state and federal guidelines if they weren’t receiving
Measure I funds and instead were receiving ARRA funds or other state
funds directly.

The funding breaks down as follows:

1. $1.2 million from ARRA Rural
2. $25.67 million from Measure | fund balance and current projects

TOTAL: $26.87 million total Local Stimulus Program

Distribution Formula

SANBAG staff examined two primary alternatives for distributing the Local
Stimulus Program funds. The first alternative, which staff does not recommend,
is to use the formula that is currently used to determine the Measure I local
pass through. That formula is based partly on population and partly on
sales tax generation.  Staff does not recommend this  approach
because the Local Stimulus Program, unlike Measure I, has no component of
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sales tax revenue. Therefore, sales tax generation has no bearing on the amount
of revenue that should be allocated to an agency.
SANBAG staff is recommending a distribution formula for the Local Stimulus
Program based on a per capita basis, excepting that no agency would receive less
than $200,000. This distribution formula is straight forward and allows a
minimum floor of $200,000 so that even agencies with a small population would
be able to complete some meaningful work on their transportation system. If the
minimum floor were not part of the formula, some agencies would receive so little
money as to make it impossible to complete any meaningful work.
The recommended distribution formula would work as follows:

1. The total amount available will be divided by the total county population to
arrive at a per capita amount.

2. This amount will then be multiplied by the population of each city and the
unincorporated areas of the county to arrive at the per capita share for
each agency.

3. The population figure used will be the State Department of Finance population
estimate for January 1, 2009.

4. SANBAG will then evaluate the per capita shares of each agency and identify
each agency that would receive less than $200,000 (Grand Terrace,
Big Bear Lake, Needles).

5. SANBAG will then allocate $200,000 towards each of those agencies and
subtract that amount from the total amount of Local Stimulus Funds available.

6. A second calculation will be done to establish the new per capita shares for the
remaining agencies by taking the new amount available and dividing that by the
total county population less the population of the agencies receiving the $200,000
minimum.

7. This new per capita amount will then be multiplied by the population of the
remaining agencies to establish a new agency share (see Exhibit A).

The attached Exhibit A is a table that shows the amount that each agency would
receive under the two distribution formulas listed above. Also attached is
Exhibit B which shows the procedures that would be used to administer the
MPC0905a-DAB
60109000
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Local Stimulus Program. Exhibit C and D are tables showing the amounts each
agency would be eligible to receive under the program. Exhibit E is a copy of the
CTC guidelines for the SLPP.

Depending on the funding option ultimately selected, this item could allocate up
to $25.67 million from Measure I funds for this program. It is anticipated that
these funds would be replaced from other sources but, as there is no guarantee,
this could potentially reduce the amount of Measure I funds available for projects.
Other funding options would have less of an impact on Measure I funds and rely
more on state funds. A final financial impact can’t be known until a funding
scenario is selected and a final program brought back for consideration.

This item is scheduled to be reviewed by the Major Projects Committee on
May 14, 2009 and the Mountain/Desert Committee on May 15, 2009.

Duane A. Baker, Director of Management Services
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Exhibit A

GRAND.TOTAL »i7. - 7/ 2055766 .8 257,038104.00. ?é‘.,,

314 ,ooo.ao $31,400,000.00)

(1) — Population from DOF January 1, 2008 estimates
(2) — Scenarios show cities that receive less than 3200k per capita getting $200k minimum with balance being

distributed per capita

COMPARISON OF 50/50 PER CAPITA & SALES TAX GENERATION VS. PER CAPITA
LOCAL STIMULUS PROGRAM DISTRIBUTION FORMULA
; eratlon .;‘ Per Capita Only (Recommended)
400,00 .| S 31,400,000.00
Ci Population 2008 Sales Tax 3200 000'mi mln‘z Per Capita Only $200,000 min.
WEST VALLEY Jighey
CHINO 82,670 $14,702,899.00 $1,262,710.83 $1,253,587.11
CHINO HILLS 78,957 $5,409,191.00 {7 $1,205,998.06 $1,197,284.11
FONTANA 188,498 $22,676,409.00 | 7 $2,879,139.55 $2,858,336.32
MONTCLAIR 37,017 $9,918,610.00 |3 $565,401.80 $561,316.49
ONTARIO 173,690 $55,079,323.00 $2,652,960.50 $2,633,791.53
RANCHO CUCAMONGA 174,308 $22,747,695.00 |- $2,662,399.90 $2,643,162.72
UPLAND 75,137 $9,393,792.00 |- z $1,147,650.95 $1,139,358.59
UNINCORPORATED 59,456 $10,544,264.00 | s y $908,137.60 $901,575.85
TOTAL WEST VALLEY 868,733 ' $13,284,399.20  $13,188,412.73
EAST VALLEY B
COLTON 51,918 $5,489,885.00 |- $793,001.34 $787,271.51
GRAND TERRACE 12,543 $865,973.00 | : $191,583.19 $200,000.00
HIGHLAND 52,503 $1,380,284.00 ’i’ S $801,936.70 $796,142.30
LOMA LINDA 22,632 $3,298,485.00 {i $345,683.70 $343,185.96
REDLANDS 71,807 $9,688,323.00 | i $1,096,788.16 $1,088,863.31
RIALTO 99,767 $12,142,171.00 $1,523,852.33 $1,512,841.73
'SAN BERNARDINO 205,493 $24,787,972.00 $3,138,723.08 $3,116,044.23
'YUCAIPA 52,063 $2,338,589.00 $795,216.09 $789,470.25
UNINCORPORATED 57,129 $872,594.74 $866,289.80
TOTAL EAST VALLEY 625,855 $9,559,379.33 _ $9,500,109.10)
[TOTAEVAELEY: b 7 ‘51,495,588?‘* SN Mm mm §22,843,778.52  $22/668,521,63
MOUNTAINS ‘;ff?t‘ !
BIG BEAR LAKE 6,256 $1,768,740.00 |- 3 55,812.] (¢]1) .00 $95,554.84 $200,000.00
UNINCORPORATED 47,059 $2,146,654.00 ,.(w - 90,510.7: 74 $718,784.43 $713,590.85
TOTAL MOUNTAINS 53,315 L : % $814,339.28 $913,590.85
NORTH DESERT £ . ¥ "
BARSTOW 23,952 $5,668,518.00 (¢ L 5 >29;] 58. ‘mgMZ.BB $365,845.53 $363,202.11
UNINCORPORATED 35,923 $2,246,301.00 | == 11,551.0 : 5,905:09 $548,691.92 $544,727.35
TOTAL NORTH DESERT 59,875 2 4 347.97) $914,537.45 $907,929.46|
COLORADO RIVER ¥
NEEDLES 5,807 $405,282.00 $°6‘9, 51 00, 100 $88,696.77 $200,000.00|
UNINCORPORATED 2,377 $67,214.00 22;258. ] 163/ $36,306.56 $36,044.23
TOTAL COLORADO RIVER 8,184 1;361.9 1,825.63 $125,003.33 $236,044.23
MORONGO BASIN b d ; B
[TWENTYNINE PALMS 27,966 $970,340.00 |- a50E ,846 267, ”1_ $427,155.81 $424,069.40
'YUCCA VALLEY 21,268 $2,900,601.00 |- G 948! : 0 $324,849.81 $322,502.61
UNINCORPORATED 25,890 $395,685.00 Zi*#" 5 99 1 .68 $395,446.76 $392,589.46
TOTAL MORONGO BASIN 75,124 S al .58 11.49) $1,147,452.39 $1,139,161.46
VICTOR VALLEY T ey 3
IADELANTO 28,181 $1,328,582.00 ,% L] 370 13 $430,439.75 $427,329.60
IAPPLE VALLEY 70,092 $4,584,392.00 | 8 55313 4,444 $1,070,593.05 $1,062,857.48
HESPERIA 87,820 $5,775,675.00 | g 1 7. '2:34) $1,341,372.51 $1,331,680.42
IVICTORVILLE 107,408 $16,284,402.00 Iy :44$1,814,93 } .98 $1,640,561.81 $1,628,707.93
UNINCORPORATED 70,179 $2,031,853.00 | s§ D,067.42% - 7t 1&8‘5 $1,071,921.90 $1,064,176.73
TOTAL VICTOR VALLEY 363,680 ' $4,610,157.20 L 8,60, $5,554,889.03  $5,514,752.16
TOTALMOUNTAIN/DESERT: ' ©. 560,178/~ "0 7‘322’885 GBE9R17:219;226:42)5" 81556,221:487 8 8,711,478.17
SUMMARY: & Z
TOTAL UNINCORPORATED 298,013 :
TOTAL INCORPORA TED 1,757,753 ST

= R e e B e L S
2252 31:400,000.001 :31,400,000.00

(3) = Unincorporated County areas are counted together as a whole and are not subject to the $200k minimum
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Exhibit B

Program Procedures

Listed below are the draft procedures that would be used to administer the Local Stimulus
Program. There are two different sets of procedures depending on which funding option is used.

Procedures for Funding Option 1&2
1. SANBAG will notify each agency of its total allocation. This amount will be based on a per capita

basis, excepting that no agency will receive less than $200,000. SANBAG will determine the
amount each agency will receive using the following procedure:

a.

The total amount available will be divided by the total county population to arrive at a
per capita amount.

This amount will then be multiplied by the population of each city and the
unincorporated areas of the county to arrive at the per capita share for each agency.
The population figure used will be the State Department of Finance population estimate
for January 1, 20089.

SANBAG will then evaluate the per capita shares of each agency and identify each
agency that would receive less than $200,000 (Grand Terrace, Big Bear Lake, Needles).
SANBAG will then allocate $200,000 towards each of those agencies and subtract that
amount from the total amount of Local Stimulus Funds available.

A second calculation will be done to establish the new per capita shares for the
remaining agencies by taking the new amount available and dividing that by the total
county population less the population of the agencies receiving the $200,000 minimum.
This new per capita amount will then be muitiplied by the population of the remaining
agencies to establish a new agency share (see Exhibits C and D).

2. The $1.2 million ARRA Rural allocation is counted against the County’s total allocation and
projects funded by these funds will follow the guidelines established by Caltrans for managing
ARRA funds.

3. Agencies will submit Local Stimulus Program projects to SANBAG on a form approved by
SANBAG which will include:

a.
b.

d.
e.

Project name and description.

Either the actual number of jobs created by the project or an estimate of the number of
jobs that will be created by the project (SANBAG will provide guidance on how to
calculate this number).

Total project cost and designation of all funds to demonstrate that the project is fully
funded.

Estimated project start and completion dates.

Useful life of the project.

4. Projects submitted must be one of the following:

a.
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b. New construction to increase capacity, improve mobility or enhance safety.
Improvements to bicycle or pedestrian safety or mobility with a useful life of at least
15 years.

d. Environmental mitigation for air or water quality impacts identified in the
environmental impact report for a transportation project.

Procedures Specific to Funding Option 1 (SLPP and Measure I)
1. Projects will be submitted to SANBAG by February 1, 2010

2. As some of the Local Stimulus Program funds are coming from the SLPP there is a requirement
for a 1:1 match of Measure | funds to SLPP.

a. Funds other than Measure | can’t be used for the local match.

b. The Measure | funds received as part of this Local Stimulus Program will be the
local match.

3. SANBAG will review projects for compliance and compile into the SLPP application (the same as
the Project Programming Request form used for STIP).

4. Projects funded through SLPP must also meet the requirements of the SLPP as approved by the
California Transportation Commission on December 11, 2008 (see Exhibit E).

5. The Executive Director will issue a Local Stimulus Program Allocation Letter for each project
indicating the Measure | allocation for each project no later than July 1, 2010.

6. SANBAG will take the SLPP project application and a resolution committing the Measure |
portion of the Local Stimulus Program funds to the Board for approval no later than the
July 2010 Board meeting.

7. SANBAG will submit the SLPP project application to the CTC by August 15, 2010.

8. Allocation of SLPP funds will work same as STIP process.

a. Funds must be used within six months of allocation.

b. Local agencies may access available SLPP funds by submitting project expenditure
invoices to Caltrans using the same procedure as is used for the STIP,

9. Local agencies may access their Measure | Local Stimulus Program funds for their local match of
the SLPP by submitting a copy of the projects expenditure invoices to SANBAG.

a. SANBAG shall reimburse local agencies for eligible expenditures within 30 days of
receiving a complete and satisfactory invoice package, which shall include all backup
and support materials required to substantiate the expenditures.

b. Invoices may be submitted as frequently as monthly.

10. SANBAG will complete a semiannual report and a final project report to the Board and to
the CTC.

Procedures Specific to Funding Option 2 (Measure I)
1. Projects will be submitted to SANBAG by September 1, 2009

2. Once the project has bheen reviewed and approved by SANBAG staff for compliance, the
Executive Director will issue a Local Stimulus Program Allocation Letter for each project.
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3. Local agencies may access available Local Stimulus Program funds by submitting project
expenditure invoices to SANBAG.

a.
b.

Invoices may be submitted as frequently as monthly or upon completion of the project.
Local agencies shall provide adequate documentation to substantiate the costs included
in the invoice. At a minimum, the jurisdiction must submit the invoice provided by the
contractor/consultant, which shall include unit costs, quantities, labor rates, and other
documentation, as appropriate, to substantiate expenses incurred by the
contractor/consultant.

SANBAG shall reimburse local agencies for eligible expenditures within 30 days of
receiving a complete and satisfactory invoice package, which shall include all backup
and support materials required to substantiate the expenditures.

4. Agencies will have 36 months to complete projects and request reimbursement
5. SANBAG will complete a semiannual report and a final project report to the Board.
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Exhibit C

ARRA RURAL, MEASURE | MATCH & SLPP FUNDS
LOCAL STIMULUS PROGRAM DISTRIBUTION FORMULA OPTION 1

Measure | & ARRA Rural SLPP Total
16,300,000.00 $ 15,100,000.00 $ 31,400,000.00
City - Population $200,000 min. | FPérCapitaOnlyaa  $200,000 min. Sgr Capita Onlykd _ $200,000 min.
WEST VALLEY = ' R A
CHINO 82,670 : '; $639,003.82 |- $607,227:18 $615,303.36 |/ 11$1,262:710.83 $1,253,587.11
CHINO HILLS 78,957 58] $610,303.92 |- 79,954/48| $587,667.93 [ $1/205998.06 $1,197,284.11
FONTANA 188,498 181, $1457,000.10 |2 /$1,384,554.37 $1,402,969.07 2:879:139.5 $2,858,336.32
MONTCLAIR 37,017 6l $286,125.61 5271 897.04 $275,513.30 |5 '1$565/401 $561,316.49
ONTARIO 173,690 173.7611  $1,342,549.58 | | $1/275,786.74 $1,202,754.82 | 1960.50 $2,633,791.53
RANCHO CUCAMONGA 174,308 1,362,073.84|  $1,347,326.45 | ($1 __g z_:gfg $1,297,354.52 [ 2834 9; $2,643,162.72
UPLAND 75,137 : s595«755»11 $580,776.95 | 'i% "$551:89 $559,236.10 1,147,650.05 $1,139,358.59
UNINCORPORATED 59,456 o sa71a2175 $459,569.51 |/ 436:74 ‘iﬁ - $442,524.21 |- i _,fsog $901,575.85
TOTAL WEST VALLEY 869,733 § il sorveeecs e 935758, $6473,323.32 |\ $13,284,39920 | $13,188.41273
EAST VALLEY R T g oo ; e
COLTON 51,918 11,653.56 $401,303.98 [ 11°$381,347:78, $386,419.74 iy 1347 $787,271.51
GRAND TERRACE 12,543 [ $99,452.42 $200,000.00 |1+ +14'§62,130: $0.00 |1 1619158319 $200,000.00
HIGHLAND 52,503 | 'sgl,%a;.ga}_ $405,825.78 | 385/544.72. $390,773.83 |- $801,836.70 $796,142.30
LOMA LINDA 22,632 347,27 $174,935.70 +$166/236/43" $168,447.39 [+ & 1683:70 $343,185.96
REDLANDS 71,807 51.81 $555,037.47 | 7,436,341 $534,451.29 |i" ¢ §1,096,788.11 $1,088,863.31
RIALTO 99,767 044.363“ $771,156.33 -mg.go‘r ; $742,554.38 $1,523852(3: $1,512,841.73
SAN BERNARDINO 205,493 : “31,629 337,14 $1,588,373.20 : j385104°|  $1,529,460.91 31138,723.08: $3,116,044.23
YUCAIPA 52,063 17$4 2803.26. $402,424.77 || 4123 $387,498.96 | 5,2{6,00 $789,470.25
UNINCORPORATED 57,129 2,971.16 $441,582.79 |1 1623/89" $425,204.62 12,594.74 $866,289.80
TOTAL EAST VALLEY 625,855 |2 352,96 $4,940,640.03 "026:36. _ $4,564,811.12 |1789,555.37 $9,500,109.10
[ETOTALVALLEY. 1,495,588 @“ 11,858,394.:58 = §11 663304’96&.@'#0’955383*9}% $11,038,134:447 22,843,778152: 111" $22,688,521.83%.
MOUNTAINS ¥ R
BIG BEAR LAKE 6,256 $200,000.00 i 951 53 $0.00 5;55 $200,000.00
UNINCORPORATED 47,059 $363,745.99 [ 1657,48 $350,254.76 |- 76443 $713,590.85
TOTAL MOUNTAINS 53,315 $563,745.99 |12 60902/ $350,254.76 ] $913,590.85
NORTH DESERT : A : _
BARSTOW 23,952 $185,138.74 - $175932. $178,272.00 $365/845'5: $363,202.11
UNINCORPORATED 35,923 [0l $277,669.46 /+/$263,861.40 $267,370.78 16910: $544,727.35
TOTAL NORTH DESERT 59,875 | 808,20 1$439/793.49 $445,642.78 14,537.45 $907,929.46
COLORADO RIVER B : : v
NEEDLES 5,807 $200,000.00 /6531 $0.00 88,696 $200,000.00
UNINCORPORATED 2,377 $18,373.20 | ) $0.00 [ aEe 56, $36,044.23
TOTAL COLORADO RIVER 8,184 $218,373.20 15.$60,113,07: $0.00 125/003.33 $236,044.23
MORONGO BASIN 7 :
TWENTYNINE PALMS 27,966 $216,165.25 |5 141569 $208,147.74 //$427,155.81/ $424,069.40
YUCCA VALLEY 21,268 $164,392.56 [0 56,217.59 $158,295.29 4:849.81 $322,502.61
UNINCORPORATED 25,890 $200,118.65 [ 'S16067:0 $192,696.31 ) $392,589.46
TOTAL MORONGO BASIN 75,124 $580,676.46 '$551,6003 $559,139.35 $1,147.45239 $1,139,161.45
VICTOR VALLEY : ; x
ADELANTO 28,181 $217,827.10 |i ' $206,994:91 $209,747.96 |2 $427,329.60
APPLE VALLEY 70,092 |/ ¢ $541,781.25 $514/839 $521,686.75 |i7ise) 3 $1,062,857.48
HESPERIA 87,820 | ©/l1% i $695,317.58] $678,811.12 : 2.9 $653,634.22 1,3417372151 $1,331,680.42
VICTORVILLE 107,408 1629122 $830,218.00 [ 788, $799,425.47 | 18 61281 $1,628,707.93
UNINCORPORATED 70,179 ; 6, $542,453.72 |© T837) $522,334.28 | 1590 $1,064,176.73
TOTAL VICTOR VALLEY 363, sso $2,885,588.69 811,091.20 $2; 014 $2,706,828.68 |-, 889051 551475216
TOTAL SHEC SRR SR gtﬂﬁ' ey Wi o : 3
MOUNTAIN/DESERT: . > .5 178, Sl : 5’42&« 1636,695.( $114,616.06. |- . 4,061,865:56.. |8 22148 . $ 71147317
SUMMARY: o] T e S 3
TOTAL UNINCORPORATED 298,013 | .| ;
TOTAL INCORPORA TED 1,757,753 v R i
- e e e i $.31,400,000.00 ' " § 31,400,000.00.

(1) - CITY FIGURES FROM DOF JANUARY 1, 2008 ESTIMATES
(2) - Scenarios show cities that recelve less than $200k per capita getting $200k minimum and the balance being distributed per capita.
(3) - Unincorporated County areas are counted together as a whole and not subject to $200k minimum.
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Exhibit D

ARRA RURAL & MEASURE | WITH 15% DISCOUNT
LOCAL STIMULUS PROGRAM DISTRIBUTION FORMULA OPTION 2

_ $ 26,870,000.00
City Population h.m.vPer, Ca jita; Onl o] $200,000 min.
WEST VALLEY o
CHINO 82,670 $1,069,212.13
CHINO HILLS 78,957 $1,021,190.05
FONTANA 188,498 $2,437,938.15
MONTCLAIR 37,017 $478,759.23
ONTARIO 173,690 $2,246,418.94
RANCHO CUCAMONGA 174,308 $2,254,411.84
UPLAND 75,137 $971,784.10
UNINCORPORATED 59,456 $768,973.95
TOTAL WEST VALLEY 869,733 $11,248,688.39
EAST VALLEY
COLTON 51,918 $671,481.25
GRAND TERRACE 12,543 $200,000.00
HIGHLAND 52,503 $679,047.35
LOMA LINDA 22,632 $292,710.88
REDLANDS 71,807 $928,715.56
RIALTO 99,767 $1,290,336.11
SAN BERNARDINO 205,493 $2,657,742.92
YUCAIPA 52,063 $673,356.61
UNINCORPORATED 57,129 $738,877.70
TOTAL EAST VALLEY $8,132,268.38
FTOTALVALLEY. . A Vi 4$19,360,956.77 "

MOUNTAINS
BIG BEAR LAKE $200,000.00
UNINCORPORATED $608,637.39
TOTAL MOUNTAINS $808,637.39

NORTH DESERT
BARSTOW $309,783.10
UNINCORPORATED $464,609.98
TOTAL NORTH DESERT $774,393.08
COLORADO RIVER
NEEDLES 5,807 $200,000.00
UNINCORPORATED 2,377 $30,742.92
TOTAL COLORADO RIVER 8,184 $230,742.92
' MORONGO BASIN
TWENTYNINE PALMS 27,966 $361,698.15
YUCCA VALLEY 21,268 $275,069.60
UNINCORPORATED 25,890 $334,848.21
TOTAL MORONGO BASIN 75,124 $971,615.96
" VICTOR VALLEY
ADELANTO . 28,181 $364,478.85
APPLE VALLEY 70,092 $906,534.61
HESPERIA 87,820 $1,135,819.63
VICTORVILLE 107,408 $1,389,160.95
UNINCORPORATED 70,179 $907,659.82
TOTAL VICTOR VALLEY 363,680 s4 703 653.87 |

YTOTALMOUNTAIN/DESERT = - 560,1787 =" 89,043:235|
SUMMARY: E
TOTAL UNINCORPORATED 298,013 . $38 g,d 4.93" $3,854,349.98
TOTAL INCORPORATED 1,757,753 s "'" 9]4 5 05 05" 'S 323 015 650.02

[ZGRANDTOTAL s 7 2085766 | . /i$
(1) - CITY FIGURES FROM DOF JANUARY 1, 2008 ESTIMATES
(2) - Scenarios show cities that receive less than $200k per capita getting $200k minimum and the
balance being distributed per capita.

(3) - Unincorporated County areas are counted together as a whole and not subject to $200k minimum.
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Exhibit E
CALIFORNIA TRANSPORTATION COMMISSION State-Local Partnership Program
Guidelines Adopted December 11, 2008

General Program Policy

1. Authority and purpose of guidelines. The Highway Safety, Traffic Reduction, Air Quality,
and Port Security Bond Act of 2006, approved by the voters as Proposition 1B on November
7, 2006, authorized $1 billion to be deposited in the State-Local Partnership Program (SLPP)
Account to be available, upon appropriation by the Legislature, for allocation by the
California Transportation Commission over a five-year period to eligible transportation
projects nominated by an applicant transportation agency. The Bond Act required a dollar
for dollar match of local funds for an applicant agency to receive state funds under the
program.

In 2008, the Legislature enacted implementing legislation (AB 268) to add Article 11
(commencing with Section 8879.66) to Chapter 12.491 of Division 1 of Title 2 of the
Government Code. Article 11 defines the purpose and intent of the program, defines the
eligibility of applicants, projects, and matching funds, and provides that 95% of program
funds will be distributed by formula to match voter-approved transportation taxes and fees
and that the remaining 5% will be available for a competitive grant application program to
match uniform developer fees. Section 8879.74 requires the Commission to adopt an annual
program of projects for the program and to develop and adopt guidelines to implement the
program, consistent with Article 11. Initial project allocations are to be made by April 2009.

Earlier legislation to implement the Bond Act (SB 88, 2007) designated the Commission as
the administrative agency for the SLPP and mandated that various administrative and
reporting requirements be incorporated in the guidelines for all programs established by
Proposition 1B.

2. Program of Projects. The Commission will adopt an annual program of projects for the SLPP,
by April 2009 for 2008-09 and by October for each fiscal year thereafter. The program will
consist of projects nominated by eligible applicants for the formula program and projects
selected by the Commission under the competitive grant program to match uniform developer
fees. SLPP project funding will match eligible local funding for project construction or
equipment acquisition, consistent with Section 8879.70. The Commission will not program
or allocate SLPP funding to match local funding for preconstruction work.

The program of projects for each fiscal year will include, for each project, the amount to be
funded from the SLPP, the source of the dollar-for-dollar match of SLPP funding, and the
estimated total cost of project construction or equipment acquisition, including any additional
supplementary funding. The source of the dollar-for-dollar match will include only revenues
from the transportation tax or fee that qualifies the applicant for SLPP funding and only
funds to be expended after the Commission allocation of SLPP funds.

MPC0905a-DAB E-1
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The Commission will program and allocate funding to projects in whole thousands of dollars
and will include a project only if it is fully funded from a combination of SLPP and other
committed funding. The Commission will regard funds as committed when they are
programmed by the Commission or when the agency with discretionary authority over the
funds has made its commitment to the project by ordinance or resolution. For federal
formula funds, including RSTP, CMAQ, and federal formula transit funds, the commitment
may be by federal TIP adoption. For federal discretionary funds, the commitment may be by
federal approval of a full funding grant agreement or by grant approval.

The Commission’s annual SLPP program of projects will also include multiyear programs of
projects for SLPP funding that eligible applicants may elect to adopt and submit to the
Commission. The Commission will include these multiyear programs for informational
purposes, acknowledging the future plans and intent of the eligible applicants. The inclusion
of an applicant multiyear program, however, will not constitute a programming commitment
by the Commission for future year funding.

Formula Program for Voter-Approved Taxes and Fees

3. Annual Funding Shares. The Commission will adopt the annual funding share for each
eligible applicant for the Voter-Approved Taxes and Fees Subaccount with the adoption of
these guidelines for 2008-09 and prior to the beginning of each subsequent fiscal year. These
shares will be determined in accordance with Government Code Section 8879.72 and
rounded to the nearest whole thousand dollars. In establishing funding shares, the
Commission will use the following:

e For toll revenues, the sum of revenues from Regional Measures 1 and 2 for the second
prior fiscal year (e.g., 2006-07 data for 2008-09 funding shares), as reported in audited
financial statements from the Bay Area Toll Authority.

e For parcel and property tax revenues, the revenues for the second prior fiscal year (e.g.,
2006-07 data for 2008-09 funding shares), as reported to the State Controller pursuant to
Government Code Section 53891.

e For local sales tax revenues, the sum of gross revenues for the most recent four quarters
as reported for each local tax by the Board of Equalization.

¢ For population, the annual population estimate for cities and counties issued by the
Department of Finance in May prior to the beginning of each fiscal year.

The Commission will determine a funding share for each eligible applicant with a voter-
approved tax or toll that was approved prior to the adoption of the funding shares and will be
collected during the fiscal year. Where a city has a voter-approved local sales tax and is
located within a county without a countywide sales tax, the Commission will adopt a funding
share for the city based on the city’s population. Where there are multiple eligible applicants
with a voter-approved local sales tax within a county with a countywide sales tax, the
Commission will adopt a single countywide funding share based on the population for the
county.
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The Commission will set aside up to 2 percent of the total amount appropriated each year for
the program as a reserve for bond administrative expenses. In the absence of an enacted state
budget, the Commission may establish the funding shares based on its best estimate of the
amount that the Legislature will appropriate to the SLPP Account, subject to adjustment
based on the final appropriation in the Budget Act.

4. Project nominations. The Commission will include in the annual program of projects each
project nominated by an eligible applicant for a formula funding share provided that the
Commission finds that the nomination meets the requirements of statute and that the project
has a commitment of the required match and any supplementary funding needed for full
funding. Each applicant should submit its nomination by February 17, 2009 for 2008-09 and
by August 15 for each fiscal year thereafter. The Commission’s program of projects will not
include a project nomination that exceeds the applicant’s formula funding share.
A nomination will include the signature of the Chief Executive Officer or other officer
authorized by the applicant’s governing board. Where the project is to be implemented by an
agency other than the applicant, the nomination will also include the signature of the Chief
Executive Officer or other authorized officer of the implementing agency. The Commission
requests that applicants for funding from a formula share submit three hard copies of each
nomination. The nominations should be addressed or delivered to:

Bimla Rhinehart, Executive Director
California Transportation Commission
Mail Station 52, Room 2231

1120 N Street

Sacramento, CA 95814

A project nomination may be for supplemental funding of a project that was allocated SLPP
funding in a prior year, provided that the supplemental SLPP funding and the match for that
supplemental funding will not be expended until after the allocation of the supplemental
funding. The supplemental SLPP funding may be to replace local funding already committed
to the project, subject to the required one-to-one match.

For each nominated project, the applicant should submit project information using the Project
Programming Request form in use for STIP projects. The nomination should identify the
implementing agency, which may be different from the applicant agency. As specified in
statute, the nomination shall include:

e A description of the nominated project, including its cost and scope and the specific
improvements and benefits it is anticipated to serve. The description should identify the
project’s useful life.

¢ A description of the project’s current status, including the current phase of delivery, and
the schedule for the completion of construction or acquisition.

¢ A description of how the project would support transportation and land use planning
goals within the region.

e The amount and source of matching funds.
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e The amount of SLPP funds requested.

An eligible applicant may adopt and submit a multiyear program for SLPP funding, either in
addition to or in lieu of project nominations for the program year. As described in section 2,
the Commission’s acknowledgement of an applicant’s multiyear program will not constitute
a Commission programming commitment of future year SLPP funding.

5. Balance of funding share. If the program of projects adopted by the Commission does not
program the full amount of an applicant’s formula funding share, the balance will remain
available for later program amendments supported by eligible project nominations.
A balance not programmed in one fiscal year will carry over and be available in the following
fiscal year.

Competitive Grant Program to Match Uniform Developer Fees

6. Project selection. The Commission will select projects from among eligible project
nominations for the competitive grant program from the Uniform Developer Fees Subaccount
pursuant to Government Code Section 8879.73. No single competitive grant for the SLPP
may exceed $1 million. The Commission will consider approval of a competitive grant only
when it finds that the grant request meets the requirements of statute and that the project has
a commitment of the required match and any supplementary funding needed for full funding.
The selected projects will be included in the Commission’s annual program of projects for
the SLPP. The Commission will consider only projects for which five hard copies of a
complete nomination are received in the Commission office by February 17, 2009 for
2008-09 and by August 15 for each fiscal year thereafter. A nomination will include the
signature of the Chief Executive Officer or other officer authorized by the applicant’s
governing board. Where the project is to be implemented by an agency other than the
applicant, the nomination will also include the signature of the Chief Executive Officer or
other authorized officer of the implementing agency. The nominations should be addressed
or delivered to:

Bimla Rhinehart, Executive Director
California Transportation Commission
Mail Station 52, Room 2231

1120 N Street

Sacramento, CA 95814

7. Project applications. For each project nominated for the competitive grant program, the
applicant should submit project information using the Project Programming Request form in
use for STIP projects. The nomination should identify the implementing agency, which may
be different from the applicant agency. As specified in statute, the nomination shall include:

MPC0905a-DAB E-4
60109000

66



e A description of the nominated project, including its cost and scope and the specific
improvements and benefits it is anticipated to serve. The description should identify the
project’s useful life.

® A description of the project’s current status, including the current phase of delivery, and
the schedule for the completion of construction or acquisition.

e A description of how the project would support transportation and land use planning
goals within the region.

e The amount and source of matching funds.
e The amount of SLPP funds requested.

In addition, the grant request should include a copy of the ordinance or resolution adopted by
a city, county or city and county that establishes the uniform developer fee to be matched by
the grant.

An agency may apply for supplemental funding of up to $1 million for a project that was
allocated SLPP funding in a prior year or years, provided that the supplemental SLPP
funding and the match for that supplemental funding will not be expended until after the
allocation of the supplemental funding. The supplemental SLPP funding may be to replace
local funding already committed to the project, subject to the required one-to-one match.
Prior year funding of a project under the SLPP discretionary grant program is not a selection
criterion for funding in a subsequent year. The Commission will evaluate applications
competitively in each funding cycle.

8. Project selection criteria. In approving grants for inclusion in the program of projects, the
Commission will give consideration to geographic balance and to demonstrated project cost-
effectiveness. The Commission will give higher priority to projects that are more cost-
effective, that can commence construction or implementation earlier, that leverage more
uniform developer fees per program dollar, and that can demonstrate quantifiable air quality
improvements, including a significant reduction in vehicle-miles traveled.

9. Balance of grant program funds. If the program of projects adopted by the Commission does
not program the full amount of the share for the competitive grant program, the balance will
remain available for later program amendments supported by eligible project grant requests.
A balance not programmed in one fiscal year will carry over and be available for the
competitive grant program in the following fiscal year.

Project Allocations and Delivery

10. Amendments to program of projects. The Commission may approve an amendment of the
SLPP program of projects at any time. An amendment need only appear on the agenda
published 10 days in advance of the Commission meeting. It does not require the 30-day
notice that applies to a STIP amendment.

11. Allocations from the SL.PP Account. The Commission will consider the allocation of funds
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from the SLPP Account for a project when it receives an allocation request and
recommendation from the Department of Transportation; in the same manner as for the STIP
(see section 64 of the STIP guidelines). The recommendation will include a determination of
the availability of appropriated funding from the SLPP Account and the availability of all
identified and committed matching and supplementary funding. The Commission will
approve the allocation if the funds are available, the allocation is necessary to implement the
project as included in the adopted SLPP program, and the project has the required
environmental clearance.

12. Timely Use of Funds. Under statute, projects receiving an SLPP allocation shall encumber
the funds no later than two years after the end of the fiscal year in which the Commission
makes the allocation. Commission policy, however, is that SLPP allocations are valid for
encumbrance for six months from the date of approval unless the Commission approves an
extension. Applicants may submit and the Commission will evaluate extension requests in
the same manner as for STIP projects (see section 66 of the STIP guidelines).

13. Semiannual delivery reports: As a condition of the project allocation, the Commission will
require the implementing agency to submit semiannual reports on the activities and progress
made toward implementation of the project. As mandated by Government Code Section
8879.50, the Commission shall forward these reports to the Department of Finance.
The purpose of the reports is to ensure that the project is being executed in a timely fashion
and is within the scope and budget identified when the decision was made to fund the project.
If it is anticipated that project costs will exceed the approved project budget,
the implementing agency shall provide a plan to the Commission for achieving the benefits of
the project by either downscoping the project to remain within budget or by identifying an
alternative funding source to meet the cost increase. The Commission may either approve the
corrective plan or direct the implementing agency to modify its plan.

14. Final delivery report. Within six months of the project becoming operable, the implementing
agency shall provide a final delivery report to the Commission on the scope of the completed
project, its final costs as compared to the approved project budget, its duration as compared
to the project schedule in the project baseline agreement, and performance outcomes derived
from the project as compared to those described in the project baseline agreement.
The Commission shall forward this report to the Department of Finance as required by
Government Code Section 8879.50. For the purpose of this section, a project becomes
operable when the construction contract is accepted or acquired equipment is received.

15. Audit of project expenditures and outcomes. The Department of Transportation will ensure
that project expenditures and outcomes are audited. For each SLPP project, the Commission
expects the Department to provide a semi-final audit report within 6 months after the final
delivery report and a final audit report within 12 months after the final delivery report.
The Commission may also require interim audits at any time during the performance of
the project.
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Audits will be performed in accordance with Generally Accepted Government Auditing
Standards promulgated by the United States Government Accountability Office. Audits will
provide a finding on the following:

e Whether project costs incurred and reimbursed are in compliance with the executed
project baseline agreement or approved amendments thereof; state and federal laws and
regulations; contract provisions; and Commission guidelines.

e Whether project deliverables (outputs) and outcomes are consistent with the project
scope, schedule and benefits described in the executed project baseline agreement or
approved amendments thereof.

MPC09052-DAB E-7

60109000
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Minute Action
AGENDA ITEM: 7
Date: May 14, 2009

Subject: Construction advertising and bid package approval for SR-210 Establish
Existing Planting Work for Segment 4 in the City of Rancho Cucamonga

Recommendation:” Approve plans and specifications and authorize staff to proceed with
advertising for the SR-210 Establish Existing Planting Work project for
Segment 4 in the City of Rancho Cucamonga.

Background: This action will lead to a new Establish Existing Planting Work
contract. In October 2005/2006 the Landscape Project for Segment 4 SR-
210 in the City of Rancho Cucamonga was awarded to include the
landscape construction and one year plant establishment by the landscape
construction contractor which is scheduled for completion in September
2009. To fulfill SANBAG’S requirement for three years of landscape
maintenance responsibility for SR-210 Segment 4, advertising of a new
bid package and contract award for an additional two years of landscape
plant establishment is required. Utilizing a landscape plant establishment
contract versus the construction contract for an additional 2 year
maintenance period provides a significant savings because of lower
prevailing wage for workers. Water cost will be transferred directly to
SANBAG for the remainder of the period.

The estimated cost of these services is $420,000 which includes $120,000
allowance for the purchase of irrigation water from Cucamonga Valley
Water District.

Approved
Major Projects Committee

Date: _____ Mgy 142009
Moved: Second:

In Favor: Opposed: Abstained:

Witnessed:

mpc0905e-ge.docx
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Financial Impact.  This action, by itself, imposes no financial impact. TN 824

Reviewed By: This item will be reviewed by the Major Projects Committee on
May 14, 2009.

Responsible Staff:  Garry Cohoe, Director of Freeway Construction

mpc0905e-ge.docx
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Minute Action

AGENDA ITEM: 8

Date: May 14, 2009

Subject: Amendment No. 6 to extend the period of performance and increase the contract
amount for Contract 02-042 with Moffatt & Nichol Engineers for Engineering,
Right of Way and Construction Support Services for the Hunts Lane and Union
Pacific Railroad (UPRR) Grade Separation Project

Recommendation:" Approve Amendment No. 6 to Contract 02-042 with Moffatt & Nichol Engineers
to extend the period of performance to June 30, 2013 and to increase the contract
amount by $400,453 for a new not-to-exceed total of $2,476,215.

Background: This is an amendment to an existing contract. As part of the Traffic
Congestion Relief Program (TCRP), SANBAG was the designated recipient of
$95 million for railroad grade separation projects in San Bernardino County.
Hunts Lane and UPRR Grade Separation Project is one of the projects within this
program. At the request of the cities of Colton and San Bernardino, SANBAG
was assigned to act as the lead agency for this project. In October 2001 through a
competitive qualification based selection process, Moffatt and Nichol Engineers
(M&N) was selected to perform preliminary engineering and environmental on
the project for a not-to-exceed total of $261,287. In October 2002, the SANBAG
Board authorized Amendment 1 for $1,171,941, for M&N to provide engineering
services for final design and right of way (ROW) engineering,.

Approved
Major Projects Committee
Date: May 14, 2009
Moved: Second:
In Favor: Opposed: Abstained:
Witnessed:

mpc0905¢-ge.doc
87009000
Attachments: A0204206, A0204206 Attachment A, A0204206 Attachment B, A0204206 Attachment C, A0204206

Attachment D
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In 2002, the flow of TCRP funds to transportation projects including the grade
separation projects was suspended. Therefore, in December 2003, the Board
authorized Amendment 2 that extended the period of performance for the
contract. In 2004 it was announced that TCRP funds would be available in Fiscal
Year 2005/06, hence, Hunts Lane and other projects were restarted. In April 2005
the Board authorized Amendment 3 that extended the contract through June 30,
2006.

While the project was suspended, the UPRR added a new track within the limits
of the project. This triggered the need to both revise the design and update the
project. In the meantime, during the reauthorization of the federal transportation
authorizing act, a $5 million federal funding earmark was included for this
project. Because the federal funds required National Environmental Policy Act
(NEPA) compliance and changes to the project that occurred during the
suspension of the project, in January 2006 the Board authorized Amendment 4 for
$396,026 and extended the period of performance to June 30, 2007. As a result of
NEPA clearance, several additional design modifications were identified.
Therefore, in November 2007 the Board approved Amendment 5 which provided
an additional $246,508 and extended the period of performance to June 30, 2009.

Presently, the PS&E is 95% completed; however, many issues have surfaced and
presented additional design challenges. The issues are:

e Adjacent property owners concerns regarding privacy, safety, noise, and
loss of property value due to the elevated bridge structure right adjacent to
their homes.

e The current design had the overhead lines located on the elevated
structure. This would not be aesthetically pleasing having poles on top of
a thirty foot high structure.

e A medical clinic on Cooley Drive is required as part of their State license
to have pedestrian access to the clinic within a stipulated distance from a
bus stop. With the construction of the grade separation Cooley Drive will
be cul-de-sac resulting in the stipulated distance not being met.

The most economical means to solve these three issues is to purchase the three
houses. This will eliminate the residences issues, the overhead lines can be
located within the acquired right-of-way, and a pedestrian access can be installed
within the acquired right-of-way. This will result in an overall savings to the
project.

Attachments: A0204206, A0204206 Attachment A, A0204206 Attachment B, A0204206 Attachment C, A0204206

Attachment D
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Financial Impact:

Reviewed By:

Responsible Staff:

mpc0905c-ge.doc
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Other additional scope items are required and included within this amendment as
described below. The geometric design at Oliver Holmes and Hunts Lane
intersection require additional geometric modifications beyond the original scope
to provide truck circulation and related turning movements. In addition, traffic
conditions had changed in the Oliver Holmes intersection. The traffic signal
warrant is over four years old and needs to be revisited utilizing existing traffic.
In the event that a signal is needed in this location, the design of the signal and
modifications of the intersection are also included in this amendment. In addition,
due to the Federal Funds on this project, a Value Analysis (VA) is required.
Lastly, M&N engineering services during construction are required and
accommodated within this amendment.

The scope of work included in this amendment is described in Attachment “A”
and “C”. The total cost of this amendment is $400,453 and includes $18,223 of
contingency. The amendment also identifies prior scope items not completed and
not needed totaling $118,558 as shown in Attachment “B”. The $118,558 has
been credited to the project offsetting the cost of the additional scope described
above.

Item is consistent with current Fiscal Year 2008/2009 budget. TN 870.

This item will be reviewed by the Major Projects Committee on May 14, 2009.
SANBAG Counsel has reviewed and approved the amendment as to form.

Garry Cohoe, Director of Freeway Construction

Attachments: A0204206, A0204206 Attachment A, A0204206 Attachment B, A0204206 Attachment C, A0204206

Attachment D
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SANBAG Contract No. 02-042-06
by and between
San Bernardino County Transportation Authority
and
Moffatt & Nichol Engineers
for
PS&E and Right of Way for Hunts Lane/UPRR Grade Separatlon

. . FORACCOUNTING PURPOSES ONLY. :
X Payable Vendor Contract # Retention: |:l Orlglnal
[J Receivable Vendor ID MNE O Yes % &No | [X] Amendment
Notes:
. Previous Amendments Total: $ 1,659,760
SN $237.534 Previous Amendments Contingency Total: $ 154,715
Current Amendment: $ 382,230
Contingency Amount:  $ 23,753
Current Amendment Contingency: $ 18,223

Contingency Amount requires specific authorization by Task Manager prior to release.

Contract TOTAL > | $ $2.476.215

W Please include funding allocation for the original contract or the amendment.

Task Cost Code Funding Sources Grant ID Amounts
870 5553 TCRP/Prop 42 0272 $400.453
- - - - $
- - - - $__
$
Original Board Approved Contract Date:  10/03/01  Contract Start: 10/03/01 Contract End: 6/30/07
New Amend. Approval (Board) Date: 06/03/09 Amend. Start: 06/03/09 Amend. End: 6/30/13

If this is a multi-year contract/amendment, please allocate budget authority among approved
budget authority and future fiscal year(s)-unbudgeted obligations:

Approved Budget | Fiscal Year: 08/09 Future Fiscal Year(s) —
Authority 2 $ 150.000 Unbudgeted Obligation & | $ 250,453

Is this consistent with the adopted budget? Nyes [CONo
If yes, which Task includes budget authority? 87009000
If no, has the budget amendment been submltted'? I:IYes DNo
'CONTRACT MANAGEMENT: == @ o
Please mark an “X” next to all that apply.
(O Intergovernmental [ Private [J Non-Local X Local 1 Partly Local

Disadvantaged Business Enterprise: XINo  [JYes %
Task Manager: Garry Cohoe L, I Contract Manager: Andrea Nieto

7 4!_74/7 G Xran S (3 (08,

Task Manager 2 a?ure Date Contract Manager Signature Date
4/7/04

Chief Financial Officer Signature Date

A0204206.docx
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AMENDMENT NO. 6
CONTRACT NO. 02-042
AGREEMENT BETWEEN

SAN BERNARDINO ASSOCIATED GOVERNMENTS/
SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY

AND

MOFFAT & NICHOL ENGINEERS

This AMENDMENT No. 6 to SANBAG Contract No. 02-042 entered into this 3rd day of
June 2009, by the firm of Moffatt & Nichol Engineers, hereafter referred to as CONSULTANT,
and the San Bernardino Associated Governments/San Bernardino County Transportation
Authority, hereafter referred to as AUTHORITY, collectively hereafter referred to as PARTIES:

WITNESSETH

WHEREAS, SANBAG under Contract 02-042 has engaged the services of CONSULTANT to
provide Engineering, Right of Way and Construction Support Services for Hunts Lane/UPRR
Grade Separation, hereafter referred to as the PROJECT; and,

WHEREAS, the PARTIES desire to amend the aforesaid contract to extend the period of
performance and to increase the contract amount.

NOW THEREFORE, the parties hereto do mutually agree to amend Contract No. 02-042 as
follows:

1. The period of performance for Contract No. 02-042 shall be amended to extend the
duration of Contract 02-042 to June 30, 2013.

2. The contract scope of services is hereby amended to include the work described in
Attachment “A” and “C” of this Amendment No. 6 which is hereby incorporated into the

Agreement.

3. The not-to-exceed cost of Contract No. 02-042 shall be increased by $400,453, which
includes a $18,223 of contingency, for a not-to-exceed total contract amount of
$2,476,215. The costs shall include all work performed by subconsultants, and all
overhead costs, other direct costs, and fee for CONSULTANT and subconsultants, as
detailed in Attachments “B” and “D”.

4. All other provisions of Contract No. 02-042 shall remain in full force and effect.

A0204206.docx Page 1 of 2
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IN WITNESS THEREOF, the authorized parties have below signed:

San Bernardino

Moffat & Nichol Engineers County Transportation Authority
By: By:
Gary C. Ovitt, President
SANBAG Board of Directors
Date: Date:
APPROVED AS TO FORM:
By:
Jean-Rene Basle
SANBAG Counsel
Date:
A0204206.docx Page 2 of 2
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3780 Kilroy Airport Way
Suite 600
Long Beach, California 90806

MOFFATT & NICHOL (562) 426-9551
Fax (562) 424-7489

April 30, 2009

San Bemardino Associated Governments
1170 W., 3™ Street

2" Floor

San Bernardino, CA 92410-1715

Attn:  Ms. Andrea Nieto
Subj: Contract Change Order Request No. 6
Hunts Lane Grade Separation

Dear Ms. Nieto:

Please find attached the revised scope and fees for modifications to the construction documents
for the Hunts Lane Grade Separation project. The revisions include design of four private
property walls, and credits to SANBAG from Amendments 1 and CCOS5 plus modifications
requested at the April 29 meeting. The scope and fees have been organized by individual task
numbers with a detail description of the task and a fees breakdown by classifications.

We appreciate the opportunity to be of service to SANBAG and its staff in the last steps for the
completion of the Hunts Lane Grade Separation project.

Sincerely,

MOFFATT & NICHOL

Walt Quesada, PE
Project Manager

A0204206 Attachment A 78
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REQUEST No. 6 — HUNTS LANE PROJECT ADDITIONAL SCOPE OF WORK

The following outlines a description of the different tasks that comprise the efforts requested
under Amendment No. 6.

Task 6.1 — Management
This task reflects the management effort that would take to perform the activities described
below and accounts for the contract extension.

Task 6.2 — Environmental Document Modifications

This task involves conducting supplementary environmental services. A California
Environmental Quality Act (CEQA) Statuatory Exemption (SE) was approved by SANBAG for
the project in April 2006. A National Environmental Policy Act (NEPA) Categorical Exclusion
(CE) was approved by California Department of Transportation (CALTRANS) District 8 in June
2007. During the design of the project, it was determined that additional right-of-way will be
needed requiring a re-validation of the CE.

Task 6.2.1 Revise APE Map

A Supplemental Historic Property Survey Report (HPSR) and a revised Area of Potential
Effects (APE) Map was submitted to Caltrans for review on July 3, 2008. Comments
were received on August 12, 2008. Prior to completion of the final report, the PDT team
decided for the benefit of the project to make additional right-of-way requirement
changes, requiring modifications to the project description and the APE Map. LSA
incorporated three more sets of revisions to the APE Map. It is anticipated that LSA will
be required to submit two more draft copies of the Supplemental HPSR to Caltrans for
review.

Task 6.2.2 Plaque Letter
As requested by SANBAG, LSA will prepare a letter signed by an architectural historian
that discusses the plaque that commemorates the location of the former Jurupa Ranch.
The letter will include the following:
» A brief description/history of the plaque and what it commemorates
An explanation that the plaque has been moved at least once and the site it
commemorates is completely gone.
» A discussion of the correspondence from State Office of Historic Preservation
(OHP).
= Adiscussion that relocation of the plague to a nearby location will not have a
negative impact on a historic resource.
= Arecommendation that the City contact the Native Daughters of the Golden
West as courtesy.

Task 6.2.3 CEQA/NEPA Revalidation Form

LSA prepared a NEPA/CEQA Revalidation Form based on the first set of project
description changes. It is anticipated that LSA will need to attend two more PDT
meetings and will need to submit two drat copies of the Revalidation Form to Caltrans for
review. The revisions to the project will require the relocation of three residential
properties. It is possible that Caltrans may request preparation of a technical study (e.g.,
Draft Relocation Impact Statement -DRIS) in order to address these changes. We

1
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propose to submit the Revalidation Form with standard requirements for relocation of
properties. If a DRIS is required, additional budget may be required to complete this
task.

Task 6.2.4  Coordination with LSA/SANBAG/CALTRANS
This task includes coordinating efforts required within the team as well as with Caltrans.

Task 6.3 — Right-of-Way Support

This task provides for various right-of-way changes such as acquisition of three parcels, to
accommodate changes to the design of the utility corridor or to accommodate the cities needs in
terms of maintenance and emergency access. These changes will create overall construction
savings, facilitate future operations for City staff and would simplify the right-of-way procurement
process.

Due to access modifications for emergency and maintenance vehicles, thirty-nine, of the right-
of-way descriptions and plats will require to be entirely or partially modified. In addition,
vehicular access to various properties along Oliver Holmes will need to be studied for feasibility
of business operations, pedestrian access options for customers of local clinic will also need to
be studied as well as drainage maintenance options for the residences along Redwood Avenue
will need to be identified.

Task 6.3.1 Modifications at Oliver Holmes
Oliver Holmes is a private road that originally was not expected to be modified in terms
of its present geometry except for minor modifications to its profile. During the course of
the design plans preparation and after meeting with business owners, it was
necessitated that the geometry be modified to minimize right-of-way related impacts
created by the proposed improvements. Consideration was given to the property
owners at the intersection in regards to providing adequate access to maintain truck
circulation in and out of the businesses. In addition, this intersection will experience an
increase of unexpected truck traffic due to new commercial businesses that are
presently under construction in the segment of Oliver Holmes between Cooley and
Hunts Lane. For this effort it was necessary to identify the following:
= Driveways — identify alternatives for driveway locations that optimize the use of
the property and minimize right-of-way impacts.
= Turning templates — provide a design that meets design standards, keeping to a
minimum maintenance by the City of Colton.

Task 6.3.2 Modifications to Truck Scale Location

After conversations between the County of San Bernardino and the business owners of
the truck scales, our team will be preparing a design concept that preserves the existing
building, modifies the already developed entrance to the Conagra emergency road. This
concept will be prepared maximizing land use and minimizing right-of-way costs.

Task 6.3.3  Pedestrian Ramp at Clinic

The proposed raised profile of Hunts Lane will be restricting the existing access to the
Clinic. After discussions with the project development team, our designers were asked
to look at studying the feasibility of providing other forms of access to the Clinic in the
event that the proposed access from Cooley will not be acceptable. Various stairs

2
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options were developed to allow direct access to the Clinic from Hunts Lane. The
options were developed keeping in mind ADA requirements and minimizing the footprint
of it to avoid impacts to the entrance of the proposed emergency access tunnel.

Task 6.3.4  Modifications to plats and Property Descriptions

This task provides for various right-of-way changes such as acquisition of three parcels,
to accommodate changes to the design of the project or to accommodate the cities
needs in terms of maintenance and emergency access. These changes will create
overall construction savings, facilitate future operations for City staff and would simplify
the right-of-way procurement process.

To better describe the right-of-way services provided this far, our team completed plats
and descriptions for thirty parcels (30) in December 2004, after the environmental NEPA
process was completed, the right-of-way documents seals had expired. Our
subconsultant DEA was requested to update 13 plats and legals descriptions and re-
signed and re-seal all the previously prepared documents. These activities concluded in
March 2008. Contingency Number 12 was fully utilized to cover the costs incurred under
these activities. Upon further review from the County of San Bernardino and the
engineering staff in August 2008, the number of plats and descriptions increased from
thirty (30) to forty three (43). Some of the parcels required more than one plat and
property description to take into account the differences between grading easements,
temporary easements and so forth. It was concluded that twelve (12) new plats and
nineteen (19) revisions to plats and legals were necessary. In February of 2009, as
directed by SANBAG, DEA updated twelve (12) plats and legal descriptions as follows:
five (5) change of easement type, four (4) modifications to the type of easement, three
(3) new plats and legal descriptions. DEA was authorized $3,500.

In March 2009, DEA was authorized an additional $10,000, as approved by SANBAG, to
update twelve (12) plats and legal descriptions. The list of properties was provided to
SANBAG for review and approval. During April 2009 and to address final issues
regarding maintenance access and temporary construction easements along the section
between Riverwood and the channel as well as the Superior Scale House property, DEA
was authorized to create new plats and easements and modify some of the existing
ones. The total task requested including future updates is for the amount of $28,890.
The future updates provide for four additional plats and property descriptions that may
be necessitated if a new signal is to be installed at the intersection of Hunts Lane and
Oliver Holmes.

Task 6.3.5  Wall versus Slope Embankment
This task includes evaluation of options to provide for landscape and layout options for
the segment between Riverwood and Mountain View. More specifically this task will
include the following:
= Pros and Cons matrix of using a wall versus a slopping embankment
= A maximum of three (3) alternatives for the layout of pedestrian access to the
Clinic as well as access for maintenance personnel
= A maximum of three (3) renderings to be used for public presentations and as an
aid for City personnel to make decisions.
= Landscape concepts to be presented to PDT team for decision making purposes.

3
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Task 6.4 — Utilities

These activities involve more than expected coordination efforts to ensure that all the utility
companies provide input and approval to the proposed utility relocations. As the duration of the
project was extended due to the environmental approval process, the utility coordination efforts
had to be re-started to bring all the utility companies on board. Some of the more specific
activities include:

Task 6.4.1 Utility Companies Additional Data

Due to turnover among utility companies’ personnel, re-submittals of project plans and
additional coordination were necessary to maintain the approval process moving
forward. Some of the companies that required additional coordination are Adelphia,
Riverside, Time Warner, Gas Company, California Edison, MCl, SBVYMWD, Sprint,
WMWD and AT&T.

Task 6.4.2 Edison Options (Underground and Aerial)

Due to availability of additional right-of-way on the City of Colton side, the Edison
transmission and power lines will be relocated to the west side of Hunts Lane. Our team
will, based on Edison’s requirements, evaluate the optimum footprint for the power lines
and make an assessment of the pros and cons of having them underground or on poles
plus a review of construction sequencing options to avoid more than one move of the
power poles. This activity will include specific coordination with Edison representatives.

Task 6.4.3 Options for Co-locating Utilities

This task will examine options for collocating within the City of Colton's utility corridor
some of the San Bernardino utilities. The benefit of looking into this option is that it
would facilitate maintenance of utilities for both corridors and perhaps reduce
construction and maintenance costs. A proposed plan was prepared for all the utility
companies involved for review and input.

Task 6.4.4  Utility Redesign on Colton Side

The San Bernardino storm drain will be re-designed to be located on the Colton side and
alleviate utility congestion on the San Bernardino utility corridor. The proposed concepts
will be presented to the City's representatives for final approval. The Colton’s Water
District lines will be modified to address these changes. There is a sewer line within the
cul-de-sac at Mountain Wood that will be impacted by the new utility corridor. This effort
will include the relocation of the existing manhole but does not provide for major
redesign of the sewer line as it moves west from the project. Minor coordination with the
telecommunications vaults is included under this task.

Task 6.4.5 Overflow Alarms for San Bernardino
At the request of the City of San Bernardino, the design team was asked to look into
design options that provide overflow alarms for its sanitary sewer system.

Task 6.5 — Maintenance Agreement

The M&N team will revise the maintenance agreement to address jurisdictional issues
pertaining to maintenance of the storm drain and landscaping as result of modifications to the
utility corridor on the Colton side. A new revised version of the agreement will be submitted to
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both cities, San Bernardino and Colton for review and approval. It is expected to go through
one review by each City prior to finalizing the agreement.

Task 6.6 - City of Colton’s Requirements

In order to address concerns from the City of Colton’s Council, our team was requested to
conduct unbudgeted studies regarding options for privacy walls, street lighting studies to avoid
impacts to nearby residences, and respond to inquiries about design decisions made during the
course of the design of the project.

Task 6.6.1 Privacy Wall Screening Studies

In response to the City of Colton's inquiries, the design team conducted a study of the
different options available for privacy screening walls. The studied included an analysis
of the potential impacts that a block wall may have on the proposed MSE wall and the
bridge. The design team presented to the City of Colton staff a matrix with different
available options as well as the pros and cons for each of them.

Any changes which may affect the current design of the bridge and/or the retaining wall,
such as incorporating sound walls into the already designed bridge and MSE walls are
not included as part of this request.

Task 6.7 -~ Engineering Modifications

The plans specifications and estimates will be revised to incorporate expected changes for the
segment between Riverwood and the home owners Green Belt as well as modifications at
Oliver Holmes.

Task 6.7.1 Revise Earthwork Templates

The design terrain model will be modified to provide for sloping of the embankment for
the segment between Riverwood and Mountain View. In addition this activity will include
grading within the segment to ensure proper drainage is provided. Based on the
selected Option, we expect that a retaining wall design will be required.

Task 6.7.2  Sidewalk Lighting
Lighting plans will be prepared for the sidewalk proposed in the segment between
Riverwood and Mountain View.

Task 6.7.3  Revise Plans

This activity includes the design effort required to include design modifications made at
Oliver Holmes and the segment between Riverwood and Mountain View. Attachment 2
provides a full description of all the plan sheets that will require modifications.

Task 6.7.4  Revise Estimates
Under this task, the estimates will be updated to reflect the design changes discussed in
Task 6.7.2.

Task 6.7.5  Revise Specifications
Under this task, the specifications and special provisions will be updated to reflect the
design changes discussed in Task 6.7.2.
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Task 6.7.6  Retaining Wall Design

A retaining wall will be designed to match the utility/access corridor Option 1 selected by
the City of Colton. This effort includes geotechnical exploration and recommendations to
support engineering design.

Task 6.7.7  Private Property Walls

New walls will be included to provide privacy and security to the properties adjacent to
the houses that will be taken by the proposed utility corridor. There are four walls that
will need to be designed as part of this effort. Theses activities also include surveying
work to tie down property boundaries as well as geotechnical recommendations to
support engineering design. It is the assumption that our team will be able to use
Caltrans or City standard walls for all four walls. Any deviations from that assumption
will be considered out of scope.

Task 6.7.8 Landscape and Irrigation
This activity provides for landscaping and irrigation plans for the new proposed utility
corridor.

Task 6.8 — Water Quality Management Plan (WQMP)

Our team will prepare one WQMP to support the construction documents. The document will be
prepared following the County of San Bernardino. There will not be costs added under this task
as this effort was accounted for under Task 17 of Amendment 4 referred as a SWDR.

Task 6.9 — Traffic Signal at Oliver Holmes

To address concerns about increase in truck traffic and access to businesses at the intersection
of Oliver Holmes and Hunts Lane, a traffic study will be conducted to determine if a traffic signal
is warranted. In the event that a signal is needed at this location, our team will design the signal
and the required intersection modifications.

Task 6.9.1 Traffic Signal Warrant

Our subconsultant KOA Corporation will prepare a traffic analysis at the intersection of
Hunts Lane and Oliver Holmes Road. The traffic forecast at the intersection will be re-
evaluated based on the SANBAG traffic model and the updated land use plan provided
by the City of Colton. Turning movement at the intersection and average daily traffic will
be calculated using a similar methodology applied in the previous study. Historical
accident data in the vicinity of the study area will be obtained by contacting the City and
conducting a traffic gap survey along Hunts Lane.

Based on the evaluation of the traffic/pedestrian projections, a detailed traffic signal
warrant analysis will be conducted. The study will be based on guidelines and
requirements set forth in the California Manual on Uniform Traffic Control Devices
(MUCTD). A technical memorandum will be prepared to substantiate the findings of the
study and recommendations.

Task 6.9.2  Traffic Signal Design

An intersection base plan will be prepared at 1"=20’ scale. The base plan will shoe
centerlines, right-of-way lines, and relevant proposed street improvements. Proposed or
modified facilities will be designed and shown on the drawings to create a complete

6
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traffic signal plan. Each plan will conform to the requirements of the City of Colton and
will reference the latest edition of the Caltrans Standard Plans and Specifications. The
plan will include notes, schedules and other features required to show future conditions
completely and properly. The plans and specifications will include design features that
are routinely used by the City of Colton at signalized intersections. Special coordination
with the serving electrical utility will be required to provide traffic signal service and utility
connections. We will make direct contact with the governing electrical company as
required to secure electrical service. Traffic signal interconnect conduits and related
communication facilities may be affected. This work will be shown in the intersection
plan with notes explaining any work that does not appear on the plans.

Task 6.9.3 Roadway Design

The existing plans will be modified as needed to accommodate a traffic signal at the
intersection of Oliver Holmes and Hunts Lane. The roadway plans will make necessary
adjustments to left turn pockets and location of signal poles. We do not expect any
changes to the alignment of the commercial driveway except for minor modifications to
the curb returns.

Task 6.10 — Value Analysis (VA)

Our engineering staff will participate in a value analysis workshop. We expect to attend the first
day morning session to assist the value analysis team with the overview of the technical aspects
of the project and the assumptions made. We also expect to participate in the last day of the
VA to discuss the conclusions recommended by the VA team. Because of the uncertainty of the
recommendations of the VA team, we did not include engineering effort required to incorporate
VE recommendations into the project design.

CREDIT TO SANBAG

item 1. - Soundwall (CCO5)

Contract Change Order 5 included design of a soundwall that because of the modifications to
the utility corridor on the Colton side will not be required any longer. During the course of the
project and to avoid design delays and address drainage related issues, DEA was requested to
provide survey data for two locations — the driveway for the house located on the north west
quadrant of the Riverwood and Hunts Lane intersection and the entrance to the commercial
center across Oliver Holmes on the San Bernardino side. This effort had a cost of $2,000. In
addition, exhibits were prepared and a meeting with a homeowner and City of Colton
representatives took place to discuss impacts created by the project in terms of sound and
safety. This effort had a cost of $2,000. From the $51,030 requested for these activities under
CCO5, SANBAG will be credited $47,030.

item 2 — Instrumentation Control (CCO5)
SANBAG will get credit of $23,000 from the requested amount under CCOS5.

Item 3 — Screen Wall (Amendment 1)

Amendment 1 included preparation of three sheets to provide screen walls. It is our
understanding that screen walls will not be required for this project. If conditions change, this
item will be consider as out of scope. SANBAG will get a credit of $23,528.

item 4 — Shut-off Valves Design (CCOS5)

A0204206 Attachment A
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Contract Change Order 5 included provisions to design a leak detection system that would
monitor potential leakage of the water lines adjacent to the MSE walls. As result of
modifications to the utility corridor on th& Colton, we feel there is adequate distance to the wall
to eliminate the need of such system. On the San Bernardino side, it was requested that the
water will be provided with casing to eliminate potential damage to the wall due to a rupture of
the pipe. Prior to that, our team incurred significant effort identifying potential systems that
would be suitable for the conditions presented at the project. Our technical staff prepared
various recommendations for the representatives of each of the cities to consider.

This item originally under CCOS5 will not be necessary. Deducting the costs already incurred by
Moffatt & Nichol, SANBAG will be credited $25,000.
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PROJECT: Hunts Lane Grade Separation

CLIENT: SANBAG
REQUEST DESCRIPTION: CCO6 Out of scope work reques
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ATTACHMENT "C"
Scope of Services
by and between

San Bernardino Associated Governments/San Bernardino
County Transportation Authority

and
Moffatt and Nichol Engineers
for
Construction Support Services
for

Hunts Lane and Union Pacific Railroad Lines Grade Separation
City of Colton/City of San Bernardino, CA
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SCOPE OF SERVICES

100 GENERAL
110 Overview

The San Bernardino Associated Governments (SANBAG), in cooperation with the
Cities of San Bernardino and Colton, will utilize the services of CONSULTANT to
perform Construction Support Services for a new grade separation between the
Union Pacific Railroad (hereafter known as “UPRR?”) lines and Hunts Lane in the
City of San Bemardino and the City of Colton, California.

Coordination of CONSULTANT, SANBAG, City of San Bernardino and City of
Colton (hereafter known as “Cities”) will be accomplished through a
CONSULTANT Project Manager, a SANBAG Contract Manager or his designee,
and a Cities Project Manager.

The SANBAG Contract Manager for this Contract shall be:

Mr. Garry Cohoe
Director of Freeway Construction

CONSULTANT shall be required to perform the professional and technical
engineering services necessary to perform the services.

120 Project Location and Description

The project proposes to construct a roadway and railroad track grade separation
between the UPRR lines and Hunts Lane near Club Center Drive. The City of
Colton is on the west side of Hunts Lane and the City of San Bernardino is on the
east side of Hunts Lane at this location.

This Scope of Services will cover construction support services for this project. This
project will utilize Plans and Specifications prepared by CONSULTANT, herein
referred to as the Project.

200 APPLICABLE STANDARDS

As-built plans shall be prepared in accordance with the CITIES regulations, policies,
procedures, manuals, and standards including compliance with Federal Highway
Administration (FHWA) requirements and Standard Specifications for Public Work
Construction (SSPWC).
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300 SERVICES PROVIDED BY CONSULTANT

CONSULTANT shall be responsible for the Services outlined in this Scope of Services.
CONSULTANT services shall conform to the standards, criteria, and requirements of this
Scope of Services.

A.

CONSULTANT shall carry out the instructions as received from SANBAG's
Contract Manager, or his designee, and shall cooperate with the CITIES, other
agencies, and other consultants providing Services for the Project.

It is not the intent of the foregoing paragraph to relieve CONSULTANT of
professional responsibility during the performance of this Scope of Services. In
those instances where CONSULTANT believes a better design, or solution to a
problem is possible, CONSULTANT shall promptly notify SANBAG's Contract
Manager of these concerns, together with reasons therefor.

CONSULTANT shall coordinate its Services with other consultant(s) and
contractors in support of the Project or related projects. Any problems or conflicts
shall be brought to the immediate attention of SANBAG.

At the completion of this Scope of Services all files and correspondence relating to
the Project shall be turned over to SANBAG. This includes all working data, field
data, and background information used in creating the deliverables listed in the
Scope of Services.

CONSULTANT shall obtain, at its expense, all applicable SSPWC, CALTRANS
and CITIES Manuals and Standard Plans.

SANBAG will be responsible for all construction bidding procedures. In the event
that items requiring interpretation in the drawings or specifications are discovered
during the bidding period, said items shall be analyzed by CONSULTANT for
decision by SANBAG as to the proper procedure required. Corrective action will be
in the form of an addendum prepared by CONSULTANT and issued by SANBAG,
or, by a covering change order after the award of the construction Contract.
CONSULTANT will also be available on an as-needed basis for final preparation of
bid documents-including addressing any final updates or addressing comments from
review agencies, addressing bid questions, producing bid document addenda, and
other preconstruction activities as needed.

Provisions of the Construction Support Services are not intended to and will not in
any way create a contractual relationship between CONSULTANT and the
construction contractor. The provisions are not intended to and shall not be
construed as making CONSULTANT responsible for the failure of the construction
contractor to perform the work in accordance with the Contract documents or for the
construction means, methods or techniques procedures sequences or safety
procedures employed by the construction contractor in the performance of the work.
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H. CONSULTANT shall be required to furnish all necessary additional drawings for
corrections and change orders required by errors and/or omissions of
CONSULTANT. Such drawings will be requested in writing from CONSULTANT
by SANBAG and shall be at no additional cost to SANBAG. All original tracing(s)
of the drawings and Contract wording for change orders shall be submitted to
SANBAG for distribution.

I CONSULTANT may be required to attend a Partnering workshop with SANBAG
and the construction contractor. This workshop will be at the request of the
contractor.

J. CONSULTANT may be requested to prepare any addenda required to clarify the
work included in the Contract documents. Addenda may be based on site inspection,
or questions developed in the pre-bid conference, or conditions discovered by
bidders during the bid period.

K. CONSULTANT shall be available to respond to questions in the field that may arise
relative to the plans, details, or special provisions during construction.

L. CONSULTANT shall be available to visit the job site for on-site review of
construction, or to resolve any discrepancies in the Contract documents.
CONSULTANT shall bring to the attention of the SANBAG Resident Engineer any
defects or deficiencies in the work which CONSULTANT may observe.
CONSULTANT shall have no authority to issue instructions on behalf of either
SANBAG. All construction agreements are between SANBAG and its construction
contractor.

M. CONSULTANT shall review all submittal and shop drawings submitted by the
resident engineer. CONSULTANT shall review submittals within-the durations
listed below. The durations are based on those called for in the Standard
Specifications and Special Provisions for the particular type of document being
submitted, less the following time period to account for transmittance of documents:

e One (1) day per week shall be deducted from review periods specified as 1
week or more in the Standard Specifications and Special Provisions.
e One (1) day shall be deducted from review periods specified to be less than
1 week in the Standard Specifications and Special Provisions.
Contract change order reviews shall be completed within three working days of
receipt by the CONSULTANT for typical change order requests. Additional review
time may be allotted for major change order requests.

N. CONSULTANT shall appoint a responsible member of the firm to be the primary
contact person for all construction support services. That person should be
continually available during the course of construction for review and updating of
design plans.

O. CONSULTANT shall make every reasonable effort to process any material
presented for review in a prompt manner.
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Upon completion of construction CONSULTANT shall be required to prepare and
deliver to SANBAG the final "As-Builts" utilizing information provided by the
SANBAG Resident Engineer.

Drawings and amendments, required due to actions of SANBAG/CITIES, which are
beyond the scope of CONSULTANT responsibilities, shall be considered extra
services. Prior authorization by SANBAG is required for any extra services to be
completed by CONSULTANT; otherwise these services will not be approved for
compensation.

Except as required herein, the Consultant and Consultant’s subconsultants shall have
no responsibility for the discovery, presence, handling, removal, disposal or
exposure of persons to hazardous materials in any form at the project site, including
but not limited to asbestos, asbestos products, mold, polychlorinated biphenyl (PCB)
or other toxic substances. Consultant shall advise SANBAG in the event it becomes
aware of the presence of any hazardous materials not otherwise indicated in the
information provided by SANBAG to Consultant.

Notwithstanding anything in this Agreement, Consultant shall not have control or
charge of and shall not be responsible for construction means, methods, techniques,
sequences procedures, safety measures, precautions and programs including
enforcement of Federal and State safety requirements, in connection with
construction work performed by SANBAG?’s construction contractors.

NOT USED

NOT USED

ADMINISTRATION

610 SANBAG Project Management and Administration

As part of their design management activities SANBAG shall:

A. Conduct ongoing reviews of CONSULTANT progress in performing the work
and furnish technical comments in a timely manner.

Review CONSULTANT correspondence as needed.
Coordinate the distribution of public information.

Provide a focal-point contact for all questions, requests, and submittals.

s Y 0w

Review Project Control documents (including subconsultants) submitted by
CONSULTANT to ensure their understanding of the level of information
required, reporting procedures, report cycle, and the intended use of each.
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G. Receive and review progress reports from CONSULTANT and incorporate the
data presented in their Project Control System.

L. Review with CONSULTANT, requests for change orders and/or extensions of
time when such requests are determined to be necessary.

J. Have final review and approval over all contractual payments and changes.

620 CONSULTANT Project Management and Administration

A. CONSULTANT’s design management activities include, but are not limited
to:

1.  Establishing, furnishing, and maintaining suitable office facilities to
serve as the Contract office for the duration of the Contract.

2. Maintaining an adequate staff of qualified support personnel to perform
the work necessary to complete the Project.

3. Establishing internal accounting methods and procedures acceptable to
SANBAG for documenting and monitoring Contract costs.

4.  Providing cost-to-date, schedule, progress, staffing, and related data to
SANBAG as a part of the regular progress and payment process.

B. CONSULTANT's work shall be performed and/or directed by those key
personnel identified in their proposal. Any changes in the indicated key
personnel shall be subject to prior review and approval by SANBAG in
writing. Any change in CONSULTANT's officer-in-charge of the Services, as
described in the General Terms and Conditions of this Contract, shall be
subject to prior review and approval by SANBAG.

C. Due to the nature and scope of the required services, it may be desirable for the
CONSULTANT to subcontract portions of the Services. Adding
Subconsultants to the original proposal team must be approved in writing by
SANBAG prior to initiation of any Services. The volume of Services
performed by the subcontractors shall not exceed 49 percent of the total
Contract value. Throughout this effort CONSULTANT shall be the single
source of contact and management of all subcontractors. Subcontractor
management will include the coordination time required for all aspects of the
Project.

D. CONSULTANT shall provide to SANBAG copies of all written
correspondence between CONSULTANT and any party pertaining specifically
to the Project. Copies shall be furnished within five calendar days of receipt of
said correspondence from any party, or five calendar days prior to mailing of
correspondence to any party for review.
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E. CONSULTANT shall give written notice to SANBAG within seven (7)
working days after CONSULTANT knows or should know of any cause or
condition which might, under reasonable foreseeable circumstances, result in
delay for which CONSULTANT may request an extension of time to complete
the Services.

630 Project Controls

A.  As part of the Project Controls effort CONSULTANT shall at the introductory
meeting, present SANBAG with samples of their proposed project control
documents for SANBAG's review and approval.

B. As the Contract work progresses, CONSULTANT may discover the need to
change the schedule to improve productivity or accommodate new or changed
conditions. Any proposed change to the schedule shall be presented to
SANBAG for review and validation prior to incorporation into the schedule.

640 Quality Assurance

CONSULTANT has total responsibility for the accuracy and completeness of the
plans, calculations, and related documents furnished under this Scope of Services.

650 Reproduction Services

CONSULTANT shall provide the reproduction services required for the projects
inclusive of the number of drawings to be delivered for the submittal tasks outlined in

this Scope of Services.
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MOFFATT & NICHOL (562) 426-9551
Fax (562) 424-7489

May 6, 2009

San Bernardino Associated Governments
1170 W., 3" Street, 2™ Floor
San Bernardino, Ca 92410-1715

Attention: Mr. Garry Cohoe
Director of Freeway Construction

Subject: Hunts Lane — Construction Support Services

Dear Mr. Cohoe:

As per your request and based on the scope of services outlined under Attachment C enclosed
with this letter, we feel that the support effort could be performed within a budget of $200,000.
Due to the uncertainty of the extent of our involvement on this task, Moffatt & Nichol (M&N)
will submit to SANBAG’s Project Manager a labor estimate for each task as the need for our
services arise. No work will be performed by M&N without prior approval from SANBAG.

We look forward to continuing to provide support to SANBAG and help bring this project to its
successful completion. I will remain as the point of contact during the construction phase of the
project and will have available the team members that were involved in the final phase of the

design.
Please feel free to contact me should you have any questions.
Sincerely,

MOFFATT & NICHOL

Walt Quesada, PE
Project Manager
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S San Bernardino Associated Governments

1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 TRANSPORTATION
Phone: (909) 884-8276  Fax: (909) 885-4407  Web: www.sanbag.ca.gov MEABURE I

Working Together

m  San Bernardino County Transportation Commission m San Bernardino County Transportation Authority
® San Bernardino County Congestion Management Agency B Service Authority for Freeway Emergencies

Minute Action

AGENDA ITEM: 9

Date: May 14, 2009

Subject: Approve appraisals and authorize offers for properties necessary for the Hunts
Lane and Union Pacific Railroad Company (UPRR) Grade Separation Project

Recommendation:" 1. Approve appraisals for the railroad grade separation project (Project) at
Hunts Lane and Union Pacific Railroad Company (UPRR) in the Cities of San
Bernardino and Colton.

2. Authorize proceeding with acquisitions of 11 parcels of the estimated 29
parcels necessary for the Project and utility relocation design for an estimated
amount of $477,000.

Background: As part of the Traffic Congestion Relief Program (TCRP) established by
Assembly Bill 2928 of 2000, SANBAG was the designated recipient of $95
million for Alameda Corridor East railroad grade separation projects. Hunts
Lane at the UPRR tracks is one of the five projects identified for this funding.
With the announcement from Governor Schwarzenegger that Proposition 42
funds would not be suspended in Fiscal Year 2005/06 this and other TCRP
projects were once again restarted. As the design and environmental work is
virtually complete the next step in delivering this grade separation project is
securing the right of way for the projects.

On April 2, 2008, the Board authorized the start of the project right of way
appraisal and acquisition phases and began utility relocations.

Approved
Major Projects Committee

Date: May 14, 2009

Moved: Second:
In Favor: Opposed: Abstained:

Witnessed:

mpc0905b-gc.docx
Attachment: mpc0905b1-gc
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Major Projects Agenda Item

May 14, 2009
Page 2

Financial Impact.

Reviewed By:

Responsible Staff:

mpc0905b-ge.docx

The County Real Estate Services Department had completed appraisals for 11
parcels of the estimated 29 parcels that will be needed to construct the Hunts
Lane project. The 11 parcels are summarized in attachment “A.” Pursuant to
Civil Code of Procedure Section 1263.25, the property owner is entitled to
obtain an independent appraisal for actual reasonable costs up to $5,000. The
total estimated appraisal amount and 25% negotiation contingency is $377,000.

Copies of the appraisals will be on file with the Director of Freeway
Construction. The Board should be aware that while condemnation actions for
these properties is a last resort and SANBAG’s agent will go to every extent
possible to avoid such actions, there is a potential that these properties may
need to be acquired through eminent domain proceedings.

Along Hunts Lane there are numerous utility purveyors who encroach on the
proposed design. Kinder Morgan, and Colton Electric have prior rights to their
locations or existing agreements that make the design and/or relocation of the
utility the expense of the project. $100,000 is being estimated for the
relocation design. When the relocation drawings are completed SANBAG
staff will be recommending another item to compensate for the construction
relocation.

Item is consistent with current Fiscal Year 2008/2009 budget. TN 870.

This item will be reviewed by the Major Projects Committee on May 14, 20009.
SANBAG Counsel has reviewed and approved the amendment as to form.

Garry Cohoe, Director of Freeway Construction
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Working T h 1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 TRANBPORTATION
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= San Bernardino County Transportation Commission ® San Bernardino County Transportation Authority
® San Bernardino County Congestion Management Agency ® Service Authority for Freeway Emergencies

Minute Action

AGENDA ITEM: _ 10

Date: May 14, 2009
Subject: Right of Way expenses for the State Street/University Parkway Grade Separation
project

Recommendation:” Increase authorized amount for Right of Way acquisition for the State
Street/University Parkway Grade Separation in an amount not to exceed
$550,000.

Background: Since Spring 2006, SANBAG has been acquiring property as required for the
State Street/University Patkway Grade Separation Project. On three occasions,
items have been brought to the Board requesting and receiving approval for
expenditures based on estimated costs for identified parcel acquisitions and
utilities. The last estimate, approved by the Board on March 7, 2007, increased
the total authorized amount to $4.303 million. Since that time ongoing
discussions have been occurring on parcels that were under eminent domain
action. Several of these parcels have now been settled The total costs for these
settlements will exceed the previous Board authorized amount by approximately
$490,000. This request for increasing the authorized amount will address these
settlements and allow a contingency for settlements with the several remaining
properties in the eminent domain process.

These costs are being funded through the Transportation Congestion Relief
Program (TCRP) which has already been allocated by the California
Transportation Commission (CTC).

Financial Impact:  This item is consistent with current Fiscal Year 2008/2009. TN 871

Approved
Major Projects Committee

Date: May 14, 2009
Moved: Second:

In Favor: Opposed: Abstained:

Witnessed:

mpc0905h-ge.docx
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Reviewed By: This item will be reviewed by the Major Projects Committee on May 14, 2009.
SANBAG Counsel has reviewed and approved the agreement as to form.

Responsible Staff:  Garry Cohoe, Director of Freeway Construction
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n San Bernardino Associated Governments

1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 TRANSPORTATION
Phone: (909) 884-8276 Fax: {909) 885-4407 Web: www.sanbag.ca.gov MEABURE I

Working Together

® San Bernardino County Transportation Commission & San Bernardino County Transporiation Authority
® San Bernardino County Congestion Management Agency & Service Authority for Freeway Emergencies

Minute Action
AGENDA ITEM: ___ 11
Date: May 14, 2009
Subject: Measure I 2010-2040 Implementation

Recommendation:” Receive report on implementation of Measure I 2010-2040 in accordance with the
newly adopted Strategic Plan.

Background: The SANBAG Board of Directors adopted the Measure I 2010-2040 Strategic
Plan on April 1, 2009. The Strategic Plan identifies the policies and procedures
for the implementation of the Measure I 2010-2040 programs. Administrative
processes must be put in place in upcoming months for SANBAG to be in a
position to allocate Measure I, State and federal resources in accordance with the
Strategic Plan.

The critical milestone during FY 2009/2010 is the apportionment of Measure I
revenue to specific programs, a decision scheduled to be made by the SANBAG
Board at its February 2010 meeting (see Strategic Plan Policies 40001/VS-13,
40013/VVMLH-6, and 40017/ MDMLH-6). The apportionment decision will
specify the Measure I funds available for projects during FY10/11. It is critical
that the apportionment decision by the SANBAG Board occur in February, as this
information is central to the budgeting processes for SANBAG and local
jurisdictions and is required prior to the allocation of Measure I funds to projects.

This agenda item highlights key steps and an associated schedule required to meet
the apportionment deadline. The two steps required to enable the SANBAG
Board to make an informed apportionment decision are: 1) the identification of
needs and 2) the cash flow analysis. Each step is discussed in greater detail
below.

Approved
Major Projects Committee
Date: May 14, 2009
Moved: Second:
In Favor: Opposed: Abstained:
Witnessed:

mpc0905a-rpg
60909000 102



Major Projects Agenda Item

May 14, 2009
Page 2

mpc0905a-rpg
60909000

Identification of Needs

Each Measure I program, with the exception of the Local Street and
Senior/Disabled Transit Programs, will require submission of a Capital Project
Needs Analysis (CPNA). Local jurisdictions are responsible for preparing the
CPNAs for the Valley Major Street Program, Valley Freeway Interchange
Program, and the various Mountain/Desert Major Local Highway Programs.
SANBAG staff is required to prepare a CPNA for all other Measure I programs.
The CPNAs cover a five year period that commences the following fiscal year.
The CPNAs document project or program needs by fiscal year and include
anticipated funding sources, funding amounts, and project phasing where
appropriate. The CPNAs also demonstrate the availability of development
mitigation fair share funds for the Valley Freeway Interchange, Valley Major
Street and the Victor Valley Major Local Highway Programs. CPNAs for the five
years beginning in FY 2010/2011 are due to SANBAG by September 30, 2009.

Several secondary tasks must be completed to meet the September 30, 2009
deadline, as well. First, a revenue forecast must be available as the basis for
jurisdiction and SANBAG preparation of CPNA documents. Staff is expecting to
use the recent revenue forecast developed to support SANBAG’s sale of bonds,
but this needs to be confirmed. Second, SANBAG must refine the template to be
used for preparation of the CPNAs. Both of these tasks require completion by
June 30, 2009 to ensure that local jurisdictions are provided with the full 90 days
to complete the CPNAs, as established by the Strategic Plan. Finally, local
jurisdictions are required to complete the Development Mitigation Annual Report
as part of compliance with the SANBAG Development Mitigation Program. The
Development Mitigation Annual Report is also due to SANBAG on September
30, 2009, but the report includes development mitigation funding information
necessary for completion of the CPNAs by local jurisdictions.

Cash Flow Analysis

Following receipt of the CPNAs, staff will prepare a cash flow analysis that
compares projected revenues and expenses for all Measure I programs. The cash
flow analysis will focus principally on the projected revenue and expenditures
within the five year planning horizon, but will also make projections over the full
30-year timeframe of Measure I 2010-2040. All projected State, federal and
private funds are accounted for in the annual cash flow analysis. The goal of the
cash flow analysis is to match the revenue projections and program needs over the
five year period, with the emphasis placed on deriving a financially feasible
apportionment of Measure I dollars for Year 1. The cash flow analysis, along with
a draft apportionment proposal, is to be presented to policy committees in
December 2009. The analysis will consider commitments to delivery of
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SANBAG?s Proposition 1B projects and debt service on SANBAG bonds, as well
as the demand for project funding reflected in the CPNAs.

As with the CPNA process, the cash flow analysis requires completion of a
number of related secondary tasks. First, staff needs to complete development of
the cash flow model. Components of the cash flow model were developed during
the preparation of the Strategic Plan, but additional refinement of the tool is
required to adapt its application to the apportionment of funds. The cash flow
model is to be completed by the time CPNAs are due. Work on this model has
begun.

Second, Caltrans is in the process of preparing the fund estimate for the next State
Transportation Improvement Program (STIP). The STIP is a significant funding
source for SANBAG transportation programs, and an estimate of STIP funding
must be accounted for in the cash flow analysis. Because STIP funds are
provided through the Proposition 42 sales tax on gasoline and Proposition 1B
bonds, the fund estimate will be strongly affected by the outcome of the May 19"
election. SANBAG staff will work on the STIP submittal to the California
Transportation Commission (CTC) in parallel with the Measure I cash flow
analysis and apportionment processes. The STIP is to be submitted to the CTC in
February, in concert with the apportionment of Measure I funding by the
SANBAG Board.

Apportionment of Funds

The cash flow analysis contains the information used as the basis for SANBAG
staff’s apportionment recommendation. A draft apportionment proposal will be
presented at December 2009 committee meetings, and a formal recommendation
will be presented at January 2010 committee meetings, with Board approval
scheduled for the February 2010 meeting. An allocation of Measure I funds to
specific projects is scheduled for Board approval in March 2010. A project
allocation proposal will be built into the apportionment recommendation, but the
program-level apportionment is approved prior to project-level allocations. It is
necessary for the apportionment and project allocations to be approved by these
dates because SANBAG and local jurisdictions need this information for
budgeting purposes. Once the apportionment and allocation processes are
complete, SANBAG will be able to enter into the necessary funding agreements
with local jurisdictions for arterial, grade separation and interchange projects.
Additionally, each SANBAG program requires the information as part of the
budgeting process. A delayed apportionment decision would impede timely
completion of the SANBAG budget for FY 2010/2011 and possibly delay the
allocation of funds to projects.
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Schedule Overview

In summary, implementation of Measure I 2010-2040 is based on the following
schedule:

Identification of Needs
e June 30, 2009—SANBAG staff prepares FY 2010/2011 revenue estimate
and CPNA materials, and distributes CPNA materials to local
jurisdictions.
e September 30, 2009—Local jurisdictions and SANBAG submit CPNAs,
and local jurisdictions submit Development Mitigation Annual Reports.
Cash Flow Analysis
e July 31, 2009—Complete draft cash flow analysis model. Begin testing.
e October 1, 2009—Begin entering CPNA and revenue information into
cash flow model.
e November 2009—Present draft cash flow analysis to TAC and policy
committees. Revise cash flow analysis based on feedback received.
e December 2009—Present final cash flow analysis and initial
apportionment proposal to committees.
Apportionment and Allocation
e January 2010—Present formal apportionment recommendation to policy
committees
February 3, 2010—Board approval of apportionment recommendation.
February 2010 — Present Measure I project allocation recommendations to
policy committees
e March 3, 2010 — Board approval of project allocations
March-June 2010 - Prepare agreements with local jurisdictions based on
approved allocations

This item has no financial impact. All staff activities are consistent with the
current Board adopted FY 09/10 Budget, TN 60909000 Agency Strategic
Planning.

This item is scheduled to be reviewed by the Major Projects Committee on
May 14, 2009 and by the Mountain/Desert Committee on May 15, 20009.

Ryan Graham, Transportation Planning Analyst

Steve Smith, Chief of Planning
Ty Schuiling, Director of Planning and Programming
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4/23/08

AB
ACE
ACT
ADA
APTA
AQMP
ATMIS
BAT
CAC
CALACT
CALCOG
CALSAFE
CALTRANS
CARB
CEQA
CHP
CMAQ
CMP
CNG
CcOoG
CSAC
CTA
CTAA
CTC
CTC
CTP
DMO
DOT
E&H
EIR

EIS
EPA
ETC
FEIS
FHWA
FSP
FTA
FTIP
GFOA
GIS
HOV
ICMA
ICTC
IEEP
ISTEA
NP/ITIP
ITS
IVDA
JARC
LACMTA
LNG
LTF
MAGLEV
MARTA
MBTA
MDAB
MDAQMD
MIS
MOU

SANBAG Acronym List 10f2

Assembly Bill

Alameda Corridor East

Association for Commuter Transportation
Americans with Disabilities Act

American Public Transportation Association

Air Quality Management Plan

Advanced Transportation Management Information Systems
Barstow Area Transit

Call Answering Center

California Association for Coordination Transportation
California Association of Councils of Governments
California Committee for Service Authorities for Freeway Emergencies
California Department of Transportation

California Air Resources Board

California Environmental Quality Act

California Highway Patrol

Congestion Mitigation and Air Quality

Congestion Management Program

Compressed Natural Gas

Council of Governments

California State Association of Counties

California Transit Association

Community Transportation Association of America
California Transportation Commission

County Transportation Commission
Comprehensive Transportation Plan

Data Management Office

Department of Transportation

Elderly and Handicapped

Environmental Impact Report

Environmental Impact Statement

United States Environmental Protection Agency
Employee Transportation Coordinator

Final Environmental Impact Statement

Federal Highway Administration

Freeway Service Patrol

Federal Transit Administration

Federal Transportation Improvement Program
Government Finance Officers Association
Geographic Information Systems

High-Occupancy Vehicle

International City/County Management Association
Interstate Clean Transportation Corridor

Inland Empire Economic Partnership

Intermodal Surface Transportation Efficiency Act of 1991
Interregional Transportation Improvement Program
Intelligent Transportation Systems

Inland Valley Development Agency

Job Access Reverse Commute

Los Angeles County Metropolitan Transportation Authority
Liquefied Natural Gas

Local Transportation Funds

Magnetic Levitation

Mountain Area Regional Transportation Authority
Morongo Basin Transit Authority

Mojave Desert Air Basin

Mojave Desert Air Quality Management District
Major Investment Study

Memorandum of Understanding
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MPO
MSRC
MTP
NAT
OA
OCTA
owpP
PA&ED
PASTACC
PDT
PPM
PSR
PTA
PVEA
RCTC
RDA
RFP
RIP
ROD
RTAC
RTIP
RTP
RTPA
SB
SAFE
SANBAG
SCAB
SCAG
SCAQMD
SCRRA
SED
SHA
SHOPP
Sov
SRTP
STAF
STIP
STP
TAC
TCM
TCRP
TDA
TEA
TEA-21
TIA
T™MC
TMEE
TOC
TOPRS
TSM
USFWS
UZAs
VCTC

WRCOG

SANBAG Acronym List

Metropolitan Planning Organization

Mobile Source Air Pollution Reduction Review Commiittee
Metropolitan Transportation Plan

Needles Area Transit

Obligation Authority

Orange County Transportation Authority

Overall Work Program

Project Approval and Environmental Document
Public and Specialized Transportation Advisory and Coordinating Council
Project Development Team

Planning, Programming and Monitoring Funds
Project Study Report

Public Transportation Account

Petroleum Violation Escrow Account

Riverside County Transportation Commission
Redevelopment Agency

Request for Proposal

Regional Improvement Program

Record of Decision

Regional Transportation Agencies' Coalition
Regional Transportation Improvement Program
Regional Transportation Plan

Regional Transportation Planning Agencies
Senate Bill

Service Authority for Freeway Emergencies

San Bernardino Associated Governments

South Coast Air Basin

Southern California Association of Governments
South Coast Air Quality Management District
Southern California Regional Rail Authority
Socioeconomic Data

State Highway Account

State Highway Operations and Protection Program
Single-Occupant Vehicle

Short Range Transit Plan

State Transit Assistance Funds

State Transportation improvement Program
Surface Transportation Program

Technical Advisory Committee

Transportation Control Measure

Traffic Congestion Relief Program
Transportation Development Act

Transportation Enhancement Activities
Transportation Equity Act for the 21% Century
Traffic Impact Analysis

Transportation Management Center

Traffic Management and Environmental Enhancement
Traffic Operations Center

Transit Operator Performance Reporting System
Transportation Systems Management

United States Fish and Wildlife Service
Urbanized Areas

Ventura County Transportation Commission
Victor Valley Transit Authority

Western Riverside Council of Governments
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San Bernardino Associated Govermments

 Governments
SANBAG

Working Together

MISSION STATEMENT

To enhance the quality of life for all residents,
San Bernardino Associated Governments
(SANBAG) will:

- Improve cooperative regional planning

- Develop an accessible, efficient,
multi-modal transportation system

- Strengthen economic development
efforts

- Exert leadership in creative problem
solving

To successfully accomplish this mission,
SANBAG will foster enhanced relationships
among all of its stakeholders while adding
to the value of local governments.

Approved June 2, 1993
Reaffirmed March 6, 1996
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